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Impact in Celsius 
The present deliverable has been developed in the framework of Work Package 4 which aims at 
identifying methodologies and protocols to be used for measurements, monitoring and evaluation 

of the demonstrators included in the framework of the Celsius project. Monitoring activities are 
related to: 

 the assessment of progress towards the development of new demonstrators; 

 the evaluation of performance and impacts for: 

o new demonstrators in operation; 
o already existing demos which have not been realized in the framework of the Celsius 

project, but that are relevant to be analysed in order to widen the learning from different 
technological solutions implemented in the involved cities 

In addition information about the collaboration established between the CELSIUS project and the 

Smart Cities Information System project (SCIS project - http://smartcities-infosystem.eu/ ) are 
included.  

How does this knowledge/information help a city implementing and/or optimizing smart district 
heating and cooling? 
The present deliverable is aimed at providing possible replication cities with useful information 

about the realization process of one particular technology and with indications and estimations of 
possible impacts deriving from the choice of one technology rather than a different one. 

Specifically, qualitative information in terms of lesson learnt from the realization process of the 
new Celsius demonstrators is reported together with quantitative information in terms of key 
performance indicators for assessing the performance of demonstrators in operation. 

How is this knowledge/information best communicated to a city implementing and/or optimizing 
smart district heating and cooling? 

Being the information included in this deliverable confidential, the best way to communicate them 
to potential interested cities is to show them the ”Demonstrators” webpages included in the 
CELSIUS toolbox. As a matter of fact, the content of those webpages is built on information 

(agreed with demonstrators responsible) included in the present deliverable, as further explained 
in the following paragraph. 

How does this knowledge/information interact with other deliverables and actions in Celsius? 
Since the information included in this deliverable is “living”, periodical submissions for present 
deliverable have been scheduled (submission frequency: six months) providing a continuous 

update and integration with new data and evaluations. Thus, the previous submission of D4.3 [1] 
should be taken as a reference for the present deliverable.  

Furthermore, the information presented is relevant for the purposes of the CELSIUS roadmap 
developed in the framework of WP2 and of the toolbox developed in WP5. 
Specifically, both qualitative and quantitative information have been included (and will be 

periodically updated until project closure) on the CELSIUS toolbox webpages dedicated to 
demonstrators, where the following sub-sections are included:  

 “Replication matrix”: combining together information on replicability requirements and 

performance of each demonstrator 

 “Lesson learnt” during each new demonstrators realization process  

 “Demonstrators Monitoring”  

The deliverables provides useful insigths on either the realization process and operation of the 
CELSIUS demonstrators clearly showing the feasibility of such technologies providing practical 
evidences during the realization and operation and thus facilitating their replication in different 

European urban frameworks.   

http://smartcities-infosystem.eu/
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1. Introduction 
The present deliverable represents the update of the previously submitted deliverable D4.3 (M43). 
Additional information has been included with regards to the following demonstrators based on 

the new set of data collected: GO1, GO2, GO3, GO4, CO1-SET1 and RO1. Further to that data 
from already existing demonstrators in Gothenburg and Rotterdam have been collected and 

included with regard to 2GOe, 19GOe, 15ROe, 32ROe and 33ROe.  
 
The present deliverable has been developed in the framework of Work Package 4 which aims at 

identifying methodologies and protocols to be used for measurements, monitoring and evaluation 
of the demonstrators included in the framework of the Celsius project. Mo nitoring activities are 

related to: 

 The assessment of progress towards the development of new demonstrators; 

 The evaluation of performance and impacts for: 
o New demonstrators in operation; 

o Already existing demos which have not been realized in the framework of the Celsius 
project, but that are relevant to be analysed in order to widen the learning from different 
technological solutions implemented in the involved cities.  

In light of this, the present deliverable is aimed at providing possible replication cities with useful 
information about the realization process of one particular technology and with indications and 

estimations of possible impacts deriving from the choice of one technology rather than a different 
one. 
Since the information included in this deliverable is “living”, periodical submissions for present 

deliverable have been scheduled (submission frequency: six months) providing a continuous 
update and integration with new data and evaluations. Thus, the previous submission of D4.3 [1] 

should be taken as a reference for the present deliverable.  
The present document can be split into two different sections: 

 The first qualitative section (Chapter 3) describes the progress in the realization process of 

new demonstrators, highlighting main achievements, main conclusions, possible lesson learnt 
and foreseen next steps (GE1, GO1, GO2, GO3, GO4, CO1-SET1, CO1-SET2, LO1, LO2, 

LO3, RO1, RO2, RO3, RO4); 

 The second section (Chapter 4) includes quantitative information related to monitored data 

and key performance indicators calculated for those demonstrators already in operation 
(6COe, 7GOe, 8GOe, 9GOe, 29GOe, 36GOe, 20GOe, 11GOe, 2GOe, 19GOe, 15ROe, 
32ROe, 33ROe, 16ROe, GO1, GO2, GO3, GO4, RO1, CO1-SET1, LO1).   

Monitoring protocols followed and data considered are in accordance to the parameters and KPIs 
respectively defined in deliverable D4.2 [2] and D4.1 [3]. Data analysis related both to new 

demonstrators and already existing demonstrators are included. 
 
An additional chapter (Chapter 5) has been dedicated to the analysis of the replication potential of 

some of the CELSIUS technologies. Further analyses will be included in the final version of the 
present deliverable. 

 
In addition Chapter 6 includes information about the established collaboration between the 
CELSIUS project and the Smart Cities Information System project (SCIS project - 

http://smartcities-infosystem.eu/). 
 

Finally conclusions are reported in Chapter 6. 
 

http://smartcities-infosystem.eu/
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KPI calculations have been adapted to the current status of data availability at demo sites. In 
some cases, indicators presented in D4.1 have been slightly modified according to the system 
operation as well as to data availability. Updated calculations will be included in the final 

versions of current deliverable, foreseen at M57. 

2. List of Abbreviations & Acronyms 

In the following list, abbreviations and acronyms used throughout the deliverable are presented. 

CHP: Combined Heat and Power 

COP: Coefficient of Performance 

DC: District Cooling 

DH: District Heating 

DHN: District Heating Network 

E: Emission Factor 

KPI: Key Performance Indicator 

NG: Natural Gas 

PEF: Primary Energy Factor 

SCIS: Smart Cities Information Systems project  

SPF: Seasonal Performance Factor  
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3. Monitoring of progress in the design and realization of the 
demonstrators 

Monitoring of progress in design and realization of the new Celsius demonstrators has been 
carried out in accordance to the protocols presented in the previous submission of D4.3 [1]. In 
particular, following the settled rules, the specific template was periodically sent to demo 

responsible partners in order to collect information on the demos’ advancement status. Telephone 
interviews have been performed for deepening the understanding of specific issues. The aim of 

such interviews has been to identify possible bottlenecks/barriers, sharing with demo responsible 
partners strategies for overcoming them.  
A graphical summary of the information collected is presented in figure below while in the 

following sections tables summarizing main achievements, conclusions, possible lessons learnt 
and foreseen next steps are presented. Each section is structured as a storyboard, thus the 

information collected by means of the previous monitoring sessions are included as well to keep 
track of the whole realization process of one demonstrator. 
 

 

Figure 1: New demonstrators- Status at M46 
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3.1.1 Genoa demonstrator GE1-“Energy recovery from the natural gas 
distribution network” 

Progress monitoring period October 2016 – January 2017 (M43-M46) 

Main achievements All installation finalized; Testing of the two main systems 

components, namely the turbo-expander and the CHP, has been 
successfully performed in December 2016 at the presence of 

systems' suppliers. In addition, IRETI got the fire prevention 
certificate and the required authorization from the electric utility 
while they are still waiting for the inspections from the customs 

agency. 
Main conclusions Start up at end of January/begin of February 2017 

Lessons learnt - 
Next steps Analysis of demonstrator’s performance on the basis of 

monitored data from February 2017.  

 

Progress monitoring period April 2016- September 2016 (M36-M42) 

Main achievements Turbo-expander machine installed 
Main conclusions All installations are completed. Demonstrators’ start up in Nov 

2016 followed by a testing period at low gas flow rate; Dec 

2016: full operation.  
Lessons learnt - 
Next steps Analysis of demonstrator’s performance on the basis of 

monitored data from Jan. 2017.  

 

Progress monitoring period October 2015- April 2016 (M30-M36) 

Main achievements Ongoing activities to finalize all the works on site and to 

assembly all the auxiliary components of the turbo-expander 
machine; delays in turbo expander delivery. 

Main conclusions Demonstrator start- up will is delayed due to unexpected critical 

issues occurred with the EPC contractor responsible for 
procuring the TE machine. 

Lessons learnt The TE is not a standard machine, due to the innovative 
character of the equipment. Thus, it is important to take into 
account that extra time might be needed to customize the 

equipment according to the needs.  
Next steps TE installation; demo start up and trial test during Q3-2015; full 

operation from Q4-2015. 

 

Progress monitoring period April 2015- September 2015 (M24-M30) 

Main achievements Authorization process accomplished. 
Finalization of the civil works for area preparation 

CHP generator installed 
Main conclusions Permitting and area preparation phases have been finalized 

Lessons learnt - 

Next steps Turbo expander procurement within November-December  
2015. 

Demo start up within the end of the year 2015. Full demo 
operation from Q1-2016.  
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Progress monitoring period September 2014-March 2015 (M18-M24) 

Main achievements Authorization procedure ongoing 
Start date for civil works for area preparation is April 2015. 

Main conclusions The realization process of the demo is on-time 
Lessons learnt Problems in managing communication with EPC contractor, 

physically located outside Genoa area, had an impact on 
timeline of the scheduled detailed engineering activities. 
The implementation of dedicated templates for collecting info 

from the EPC contractor would have made more efficient the 
process of exchanging info and to use them in the framework of 

CELSIUS.  

Next steps Turbo expander procurement within Q2-2015. 
Demo start up and functional tests in September 2015 (Q3-

2015). Demo operation in standard conditions from November 
2015 on.  

 

Progress monitoring period March 2014- September 2014 (M12-M18) 

Main achievements Detailed design for Genoa’s Demonstrator has been 

accomplished by the end of July 2013 
Supplier identification (i.e. EPC contractor) accomplished: 

administrative procedures have been finalized and the contract 
with the identified supplier has been signed.  
Achievement of fire prevention preliminary certificate  

Main conclusions Procurement phase has been finalized 
Identification of the EPC contractor 

Lessons learnt Including some preliminary activities (pre-authorization phase 
and investigations for civil works for preparing the area) in the 
business plan defined as an outcome of the feasibility phase. 

Next steps Civil works required for area preparation by Q1-2015, under 
RETI responsibility 

Civil works for turbo-expander installation by Q1-2015, under 
EPC contractor responsibility 
Application for authorizations related to upcoming civil works 

 

3.1.2 Gothenburg demonstrator GO1-“Short term storage” 

Progress monitoring period October 2016 – January 2017 (M43-M46) 

Main achievements Installation phase finalized in 12 buildings. 4 buildings are 
currently monitored.  

Main conclusions The total number (17) of buildings provided with GO1 
technology stated in the DoW will difficulty be reached at 

project closure.  
Lessons learnt - 
Next steps GOTE will collect and share information and data from the 

project Angered in February 2017. DAPP will analyze this data 
and possibly include them in the release of D4.3 at M49. 
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Progress monitoring period April 2016- September 2016 (M36-M42) 

Main achievements In operation in 12 buildings 
Main conclusions The total number (17) of buildings provided with GO1 

technology stated in the DoW will difficulty be reached at 

project closure. 
Lessons learnt - 
Next steps The reduced amount of monitored data could be overcome by 

using additional information coming from a similar project 
(under GOTE responsibility), running in Angered (Sweden), 

where the same technology has been implemented by GOTE 

 
 

Progress monitoring period October 2015- April 2016 (M30-M36) 

Main achievements Installations of the short term storage technology are finalized 

for 6 additional buildings. Total no. of buildings involved 12. 
Tests during the winter season have been carried out on 4 

buildings.  
Main conclusions Demonstrator’s performance has been preliminarily and 

positively assessed. No effect on end-users (i.e. changes in 

indoor temperature) has been recorded.  Effects on peak shaving 
at energy production facilities still to be demonstrated as more 

buildings are required. 
Lessons learnt Need for developing proper business models for attracting 

buildings’ owners 

Next steps To keep on assessing demonstrator performance in view of next 
winter season 

To continue the definition of proper business models for 
buildings owners willing to adopt GO1 technology. 
To continue with the procedures for signing new contract and 

involve more buildings, maximizing the impact of GO1 
technology 

 

Progress monitoring period April 2015- September 2015 (M24-M30) 

Main achievements Installation of the short term storage technology is currently 

ongoing for 6 additional buildings. Total no. of buildings 
involved 12. 

Main conclusions The process of recruitment of new buildings to install GO1 
technology is ongoing and with better results with respect to the  
previous monitoring period 

Lessons learnt Need for developing proper business models 
Next steps To fully run the demonstrator during the winter season 

2015/2016 in the 12 involved buildings.  
To continue the definition of proper business models for 
buildings owners willing to adopt GO1 technology. 

To continue with the procedures for signing new contract and 
involve more buildings, maximizing the impact of GO1 

technology 

 

Progress monitoring period September 2014-March 2015 (M18-M24) 
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Main achievements Short term storage technology has been applied to 5 buildings. 
Testing activities have been carried out during January and 

February 2015 (6 days of trial). 
Main conclusions Testing and operation for the present demonstrator have been 

subjected to delay (approximately 1 year). Unexpected climate 
conditions (i.e. winter warmer than average condition) have 
thwarted so far the proper test and start-up of the demonstrator. 

Lessons learnt Need for developing proper business models 
The procedure for signing contracts with tenants for the other 

buildings is longer than expected because buildings owners 
seem not be really interested in adopting that technology since 
they are getting no real benefit from it. 

Next steps GOTE has found an agreement to use 1 build ing from STENA 
companies’ for installing short term storage technology. If no 

problems occurs with this first installation, other buildings will 
be offered and used (60/70 buildings). 

 

Progress monitoring period March 2014- September 2014 (M12-M18) 

Main achievements Testing phase (on radiator system and remote control) finalized 
in 5/17 buildings, start up in October 2014. Ongoing procedure 

for contract signature for 2 additional buildings 
Main conclusions The implementation of the corrective measures is running as 

scheduled 
Lessons learnt There is the need for implementing and adopting a different 

business model, which should foresee direct economic benefits 

also for the building owners, beyond the energy company. One 
possible proposal at this purpose could be the possibility to 

stipulate energy agreements between the energy company and 
the construction company for the costs that the construction 
company has to sustain for works necessary for GO1. 

 
Next steps 1. By November 2014 an additional building will be ready (i.e. 

all the required installations completed) for the following 
operation and monitoring phase; 
2. By the end of 2014, 2 more contracts will be signed between 

GOTE and the construction company;  
3. GOTE will provide more detailed information with regards to 

finalization of the contracts signature for the upcoming year. 

 

3.1.3 Gothenburg demonstrator GO2-“District heating to white goods” 

Progress monitoring period October 2016 – January 2017 (M42-M46) 

Main achievements 45 washing machines have been rebuild to solve critical issue 

related to the operation of the machine pump (cause of 
breakdown: obstructions and blockages). Those 45 replaced 
machines are currently in operation.  

Main conclusions 214 machines are currently in operation. 
Lessons learnt The new machines are provided with a filter at the pump to 

prevent obstructions.  
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In addition, customers will be provided with guidelines and 
detailed instructions for the correct use of the machines. 

Next steps Continue monitoring and assessing demonstrator performance 

 

Progress monitoring period April 2016- September 2016 (M36-M42) 

Main achievements In operation 
Main conclusions 223 machines fully operating  

Lessons learnt - 
Next steps To further assess demonstrators performance by progressively 

collecting monitored parameters and calculating KPI 

 

Progress monitoring period October 2015- April 2016 (M30-M36) 

Main achievements All the machines have been installed 
10: monitored since July 2014 

43: replaced for malfunctioning  
171: monitored data are expected within Q3-2016 

Main conclusions Once replaced the malfunctioning machines, the demonstrator 

will fully achieve its target in terms of installed machines  
Lessons learnt Malfunctioning at the machine pump highlighted the need of 

optimizing machine’s design by including filters to prevent 

obstructions and blockages 
Next steps To collect monitored data from all machines in operation 

To keep in assessing demonstrator operation to detect any 
malfunctioning and to clearly show its environmental benefits  

 

Progress monitoring period April 2015- September 2015 (M24-M30) 

Main achievements All the machines have been installed and are in operation 

10/214: monitored since July 2014 
204/214: monitored data are expected within Q4-2015 

Main conclusions All the machines are running and are ready for the monitoring 

phase  
Lessons learnt The behaviour of end users has been closely monitored and one 

finding is that electricity price is greatly influencing the usage 
of the demo. As a matter of fact when tariffs for heat from DHN 
exceed electricity price, end-users have no economic benefits 

and their preferences are oriented towards the  traditional usage 
of the machines (i.e. electrically driven) neutralizing machines’ 

environmental performance. 
Next steps To start collecting monitored parameters from the installed 

machines in order to get the overall picture of the demonstrators 

impact 
 

Progress monitoring period September 2014-March 2015 (M18-M24) 

Main achievements All the machines have been sold (total no.220)  
The total no. is different from the figure reported in the Technical 
Annex, 300, since installation costs are actually higher in comparison 
to estimations foreseen at early project phase, 2011 

Main conclusions The realization process is under finalization. 
Lessons learnt The most important lesson learnt is related to the identification 



 

   
  

  
 

13 
 

of suitable location for machines installation. As a matter of 
fact, laundry rooms located at a distance not bigger than 5 m for 

the DH network are perfectly suitable, while if distances are 
bigger the installation costs for customers are too high. 
Currently GOTE is analysing how to reduce/avoid taxation of 
high water return temperatures to DH network (in order to 
guarantee the machine wash at 90°C, Tinlet is about 80°C and 

consequently Tout is about of 60°). 
Next steps Finalization of the installation of 210 machines within Q2-2015 

so that to allow start up and monitoring activities for assessing 
demo performance in terms of KPIs. 

 

Progress monitoring period March 2014- September 2014 (M12-M18) 

Main achievements 18/300 washing machines sold  

10/300 are currently in operation  and monitored since June 
2014 

Main conclusions The sales process took longer than expected  

Lessons learnt To hire a dedicated marketing expert fully involved in order to 
boost machine selling  

Next steps To continue machines sales and to assess demonstrator 

performance for the ten machines already in operation 

 

3.1.4 Gothenburg demonstrator GO3-“District heating to ships” 

Progress monitoring period October 2016 – January 2017 (M43-M46) 

Main achievements Finalization of all reparations after the accidental collision 

(December 2015) between the ship and the quay: Monitored 
parameters have been provided for the period October-

December 2016. 
Main conclusions The demonstrator is regularly in operation 
Lessons learnt - 
Next steps Continue monitoring and assessing demonstrator performance  

 

Progress monitoring period April 2016- September 2016 (M36-M42) 

Main achievements The demonstrator operation was stopped in the period Jan 2016 
– Sep 2016 for reparation at quay as a consequence of an 

accidental collision between the ship and the quay that damaged 
the connection point to the district heating network 

Main conclusions Reparations have been finalized. Fully operation expected from 
Oct 2016 

Lessons learnt - 
Next steps To further assess demonstrator’s performance by progressively 

collecting monitored parameters and calculating KPI 

 

Progress monitoring period October 2015- April 2016 (M30-M36) 

Main achievements In operation since December 2014;  

Operation stop from December 2015 to March 2016 for an 
occurred ship accident 
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Main conclusions Despite operation has stopped in the last months, demonstrator 
operation during 2015 has been positively assessed  

Lessons learnt Reductions in both noise and air pollution are relevant impact 
for people living nearby harbor area 

Next steps To start up demonstrator again and keep on monitoring its 
performance to clearly show the related impact. 
To collaborate with STENA company in order to have GO3 

technology installed on a second ship in Gothenburg harbor 
To collaborate with Copenhagen (New Celsius cities) to 

replicate the demonstrator in Denmark 

 

Progress monitoring period April 2015- September 2015 (M24-M30) 

Main achievements The demonstrator is currently in operation 
Main conclusions The impact in terms of noise and pollution reduction in the area 

nearby the STENA ship quay has been notified by people living 
in the area 

 

Progress monitoring period September 2014-March 2015 (M18-M24) 

Main achievements Demo start-up in December 2014. 
Main conclusions The demonstrator is ready for the monitoring and evaluation 

phase 
Lessons learnt Costs were higher than expected for additional activities related 

to area preparation at quay. A more detailed feasibility phase 
should have been carried out. 

Next steps Demonstrator performance assessment in terms of KPIs (in the 

following section of the present deliverable some of the 
monitored parameters during the period Jan-Mar 2015 are 

presented). 
 

Progress monitoring period March 2014- September 2014 (M12-M18) 

Main achievements Installation phase finalized both on the ship and at quay side 
Main conclusions The demonstrator is ready to start-up 

Lessons learnt In order to guarantee the maximum flexibility all the equipment 
for connecting the ship to the DHN have been placed in a 
movable container 

Next steps 1. Demo start-up at November 2014; 
2. To provide next monitored data to DAPP in February 2015. 

 

3.1.5 Gothenburg demonstrator GO4-“River cooling” 

The “river cooling” demonstrator has been included among the CELSIUS demonstrators, as a 
consequence of the occurred deviations at some demonstrators (in Cologne and Rotterdam) in 

2015. This change has been included in the second approved project amendment.  
 

Progress monitoring period April 2016- January 2017 (M36-M46) 

Main achievements In operation 
Main conclusions The demonstrator is currently monitored. Monitored parameters 

have been provided for the whole 2016. 
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Lessons learnt - 
Next steps Continue monitoring and assessing demonstrator performance 

 
 

Progress monitoring period October 2015- April 2016 (M30-M36) 

Main achievements The demonstrator system has been successfully enhanced by 
installing additional heat exchangers, thus increasing the plant 

free cooling capacity.  
Main conclusions The enhanced demonstrator is in operation and under 

monitoring activities since January 2016. 
Lessons learnt Not applicable  
Next steps To collect data set of monitored parameters to enable full 

evaluation of demonstrator’s performance 

  

3.1.6 Cologne demonstrator CO1-SET1-“Heat recovery from sewage water” 

Progress monitoring period October 2016 – January 2017 (M42-M46) 

Main achievements 1. Wahn site: running and monitored since October 2013 

2. Mülheim site: running and monitored since November 2014 
3. Nippes site: start up in Feb 2015 but so far no controlled 
operation because of problems with the sewage pump and the 

evaporator. RHEI is currently working to solve them. 
Main conclusions - 

Lessons learnt - 
Next steps Continue monitoring and assessing performance of Wahn and 

Mulheim site; Monitor closely reparations and improvements at 

Nippes site 

 
 

Progress monitoring period April 2016- September 2016 (M36-M42) 

Main achievements Wahn: The demonstrator is running without failures or 

setbacks. Since the upgrade in the control system in summer 
2015, the demonstrator is running efficiently.  

Mülheim Status : the problem in the sewage heat exchanger 
was solved in February 2016, since then the heat pump has been 
operating without problems. 

Nippes: After replacing the cleaning technology in the 
demonstrator, it is expected that the demonstrator can run 

without problems in October 2016.  
Main conclusions The demonstrator is fully operated in all the three sites 
Lessons learnt - 
Next steps To keep on monitoring demonstrators at Wahn and Mulheim 

site and to start collecting monitoring data from Nippes site 

 

Progress monitoring period October 2015- April 2016 (M30-M36) 

Main achievements Porz-Wahn is in the monitoring and evaluation phase; data set 

are provided regularly; Mulheim demonstrator operation has 
been stopped  in December 2015 (and restored in February 
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2016) as a consequence of a leak at the heat exchanger; ongoing 
activities to optimize demonstrator’s operation in  Nippes site 

Main conclusions The demonstrator full operation for all three sites is expected 
for winter season 2016/2017. 

Lessons learnt  The permission process for sewage maintenance works 
has to be simplified. 

 The coordination with other parallel maintenance works 

in case of incidents has to be improved 
Next steps To keep on monitoring demonstrators performance to clearly 

show the related impact. 

 

Progress monitoring period April 2015- September 2015 (M24-M30) 

Main achievements The demonstration is currently in operation in all the three sites. 
The systems were started up in different times. 
Porz-Wahn site: October 2013; 
Mulheim site:  November 2014; 
Nippes site: February 2015. 

Main conclusions The realization process for all three sites has been finalized. 
Lessons learnt Not applicable 
Next steps To optimize the operation of the demonstrator at the Nippes site 

 

Progress monitoring period September 2014-March 2015 (M18-M24) 

Main achievements The demonstration is currently in operation in all the three sites. 
The systems were started up in different times. 
Porz-Wahn site: October 2013; 
Mulheim site:  November 2014; 
Nippes site: February 2015. 

Main conclusions The realization process for all three sites has been finalized. 
Lessons learnt At Nippes site, the modification of the original system layout 

led to a time delay, as some extra permission(s) had to be 
complied. It has to be taken into consideration, especially when 

it’s the first time for the appropriate authority to approve the 
modification(s) in the sewage system that the permission 
process could take longer. 

Next steps Demonstrator performance assessment in terms of KPIs for all 
three sites (in the following section KPI calculation for Porz-

Wahn site for which a larger amount of monitored data are 
available). 

 

Progress monitoring period March 2014- September 2014 (M12-M18) 

Main achievements The demo is in operation at Muelheim and Porz-Wahn sites. 

Monitored data are available since March 2014 for Porz-Wahn 
site. At Nippes sites, the installation phase is finalized. 

Main conclusions The corrective measure is partially revealing successful, with 

only 2 quarters delay with respect to its original implementation 
plan   

Lessons learnt In the early project stages it is advisable to better consider the 
formal aspects and the delivery times. Moreover, it is important 
to work on the build-up of a network of well- informed and 
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trained group of partners and participant partners. 
Next steps 1. To complete, by the end of September 2014, the power 

supply for the evaporators and the pumps in the detention 
reservoir to transport the sewage to the boiler room, in order to 

start-up the Nippes site at the beginning of October 2014;  
2. To start metering at Nippes and Mulheim sites in October; 
3. To make available to D’Appolonia the first monitored data on 

Nippes site in November 2014 

3.1.7 Cologne demonstrator CO1-SET2-“Heat recovery from sewage water- 

residential buildings and industrial offices” 

The CO1-SET2 demonstrator will not be further developed within CELSIUS project  as a 

consequence of the occurred deviations in 2015.  This change has been included in the second 
approved project amendment. 
 

Progress monitoring period April 2015- September 2015 (M24-M30) 

Main achievements Failure of  the negotiation between RHEI and customers to 
provide additional buildings to provide with CO1-SET1 

technology 

Main conclusions RHEI, being responsible of Cologne demonstrators, is currently 
working on the development of a contingency plan 

Lessons learnt Not applicable 

Next steps The contingency plan foreseen by RHEI is to re-allocate the 

budget resulting from the withdrawn of CO1-SET2 demo to set 
up activities for: 

 Optimizing the operation conditions of the 

demonstrator CO1-SET1 at Nippes site; 

 Deploying Smart Home Packages in residential 

buildings that can empower customers to improve their 
energy efficiency through access to information on 

energy usage and billing (e.g., smart metering and 
demand-side management). 

Those corrective measures are described in details in the new 
and updated version of deliverable D4.4 (dedicated to corrective 
measures presentation) to be submitted and approved by 

Steering Committee during the next meeting in London (M32, 
November 2015).    

 

Progress monitoring period September 2014-March 2015 (M18-M24) 

Main achievements Ongoing feasibility study. 
Main conclusions In the framework of Cologne demonstrator, a second part (CO1-

SET2) is foreseen with the intention to produce heat from 

sewage network and deliver it to different types of buildings 
rather than schools (e.g., residential office buildings and shops). 
Currently the feasibility study for CO1-SET2 is under 

evaluation and other options/technologies are being considered 
in order to further increase the impact of the Celsius project. 

Lessons learnt Not applicable 
Next steps Not applicable 
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3.1.8 London demonstrator LO1 “Active network management and Demand 
Response” 

According to CELSIUS Description of Work, LO1 demonstrator achieved its target, thus no 
further development are foreseen along project duration. 

 

Progress monitoring period September 2014 – March 2015 (M18-M24) 

Main achievements The demonstrator has run the trial in October 2014 and 
achieved the expected results within 80% of the expected MW. 

No further trials are expected.  
Main conclusions No deviations have been recorded, thus no need for identifying 

corrective measures.  

 

Progress monitoring period March 2014- September 2014 (M12-M18) 

Main achievements Operational constraints identified and changes to the CHP 
control algorithms made. 

Changes to the thermal store fill up and discharge parameters 
completed. 
Installation of the ANM equipment completed. 

Feasibility study about heat dumping completed. 
Permitting phase and executive design phase finalized. 

Further funding sources found. 
Main conclusions The two months delay with respect to the original 

implementation plan has been overcome by speeding up the trial 

period. The demo is in operation since the end of September 
2014 (i.e. trail week) and monitoring data are being recorded. 

Lessons learnt Greater emphasis could have been made to the contractors on 
the importance and innovative nature of this project in order to 
enable trials to take place sooner. 

Next steps To complete trial CHP operation tests by 3 October 2014 

 

3.1.9 London demonstrator LO2&3-“Capture of identified sources of waste heat 
and integration of thermal store”&”Extension of the Bunhill seed heating 

system” 

Progress monitoring period October 2016 – January 2017 (M42-M46) 

Main achievements Ongoing construction 

Main conclusions The operation of the demonstrator is foreseen at Q2/Q3-2017. 
There have been some delays in the construction phase, thus in 
the operation, as a consequence of the involvement of multiple 

organizations to manage the complexity of this engineering 
project  

Lessons learnt LBOI learned a number of lessons from the installation of the 
pipework. Some of the key ones are detailed below: 

 LBOI did originally look at using 3D surveying but they 

have learned that traditional 2D surveys give the same 
information for a considerably lower cost 

 For district heating contractors in the UK there appears 
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to be a bit of a general skills gap and in particular in the 
area of pipe welding. A lesson learned would be to bear 

this in mind when tendering. 

 The work associated with installation of district heating 

pipes is very invasive for surrounding residents and 
business. Good community/resident engagement and 
project co-ordination from the contractor is essential. 

 LBOI contract has exclusion for installation of pipework 
below 2m. This has resulted in additional cost pressures 

as a result of having to tunnel below existing services. 
Realistically contractors won’t take on the risk of 

unknown existing services but efforts should be made at 
pre-tender stage to establish and highlight, where 
possible, any existing services.  

 Pre-stressing pipework before installation is not 
practical in dense urban environments as it would 

require all trenches to be open at the same time. 

 Parking suspensions and road closure permits are 

required for DH pipe installation work. The cost of this 
can add-up and should be allowed for. 

 Road and parking bay closures may also be required for 

storage of pipework and materials.  

 The responsibility for any utility diversions should 

wherever possible be passed onto the contractor or 
completed prior to going into contract. Utility 

companies can be slow in undertaking these works. 

 X-raying of pipe welds is not practical for health and 

safety reasons given the proximity to other buildings. 
We would advise ultrasound testing is a better approach 

in dense urban environments.   
Next steps To finalize the demonstrator starting collecting parameters to 

assess its performance 

 

Progress monitoring period April 2016- September 2016 (M36-M42) 

Main achievements Ongoing construction phase 
Main conclusions The operation of the demonstrator is foreseen at Q1-2017. 

There have been some delays due to waiting on UK power 

networks to decommission and remove an existing HV 
substation from the site and also from London Underground in 

handing back the site. 
Lessons learnt - 
Next steps To finalize construction, start-up the demonstrator and assess its 

performance   

 

Progress monitoring period October 2015- April 2016 (M30-M36) 

Main achievements  Heat pump procured  
 DN250 branch pipework is now being installed 

 Contractual development agreement with London 



 

   
  

  
 

20 
 

Underground 

 Design for energy center under finalization 
Main conclusions Delays in demonstrator’s realization process will have an 

impact on demonstrator start up, originally foreseen at Q3-2016 
and postponed to Q1-2017 

Lessons learnt Not applicable 
Next steps  Enabling works to begin construction of the energy 

center 

 Completion of main pipework and welding 

 Procurement of the two combined heat and power 
engines 

 Connection of new pipework and integration into 
existing phase 1 network 

 

Progress monitoring period April 2015- September 2015 (M24-M30) 

Main achievements Finalization of the authorization process 

Main contractor appointment 
Main conclusions Ready to start construction phase 
Lessons learnt Accelerate design to incorporate planning at earlier stages, to 

allow procurement to commence with clear direction and 
permission to construct above-ground works. 

Next steps To start construction. 
 

Progress monitoring period September 2014-March 2015 (M18-M24) 

Main achievements The performance specification and executive design have been 
issued to tender for both LO2 and LO3. 

Main conclusions Work will not start on site in March 2015 as planned, and is 
likely to be June 2015 at the earliest. 

Third party delays added to timescales as a result of gaining 
approval from local administration (i.e. planning permission), 
which requires procurement to be slowed down to allow 

confirmation of contract in line with permission to construct. 
Lessons learnt Accelerate design to incorporate planning at earlier stages, to 

allow procurement to commence with clear direction and 
permission to construct above-ground works. 

Next steps To finalize procurement phase and start construction. 
 

Progress monitoring period March 2014- September 2014 (M12-M18) 

Main achievements Planning application (i.e. permitting phase) and procurement 

have started (i.e. pre-selection phase for the main contractor).  
Main conclusions Ready to qualificate the main contractor 
Lessons learnt Define income and expenditure risk as early as possible in the 

project. 
Undertake greater sensitivity on market electrical revenue – not 

only temperature dependent but also wider weather condition 
dependency (i.e. windy). 

Critical reliability of generation required to maximize market 
electricity revenue – need security of supply for PPAs.  
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Next steps Advertising for procurement of Client Engineer/contract 
administrator. 

Pre Qualification of main contractor 
Formal initiation of planning process with Architect, public 

realm artist and engineer 
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3.1.10 Rotterdam demonstrator RO1 “The heat hub” 

Progress monitoring period March 2014-  January 2017 (M12-M42) 

Main achievements The demonstrator is in operation.  
Monitored data have been provided from March 2014 to 

December 2016 
Main conclusions No deviations have been recorded, thus no need for identifying 

corrective measures 
 

3.1.11 Rotterdam demonstrator RO2 “Industrial ecology” 

The storyboard for the present demonstrator starts at M18, since in the period M12-M18 the 

project concept was redefined and rescheduled according to a proposal approved first by the 
PMO and by EC by means of a request of project amendment (officially approved at M25). In 
addition, the RO2 demonstrator has been downsized as consequence of the occurred deviations in 

2015. This change has been included in the second approved project amendment. 
 

Progress monitoring period October 2016 – January 2017 (M42-M46) 

Main achievements The decision from Meneba to connect to WARM network is 
still pending. 

Main conclusions Continuously postponement of the go/no go decision could 

impact on demonstrator start up. In such a perspective, the start-
up could occur at Q1-2018 beyond the project's end-date. As a 

consequence there won’t be any monitoring period within the 
project duration. Moreover, if the decision from Meneba is 
negative, the demonstrator will be not realized. 

Lessons learnt - 
Next steps To closely monitor demonstrators realization 

 

Progress monitoring period April 2016 – September 2016 (M36-M42) 

Main achievements KPN feasibility study delivered  

Meneba plant: the pipeline for enabling the connection to 
WARM heat transport system is ready. 

Main conclusions The final investment decision of Meneba to connect to the 
available pipeline is still pending 

Lessons learnt - 

Next steps To finalize the agreement procedure with Meneba plant 
allowing demonstrator start up at Q1-2017 

 

Progress monitoring period October 2015- April 2016 (M30-M36) 

Main achievements KPN feasibility study delivered  

Meneba plant: the pipeline for enabling the connection to 
WARM heat transport system is ready. 

Main conclusions Water Treatment Plant: this demonstrator will not be further 
developed within CELSIUS project 

Lessons learnt No applicable  

Next steps To finalize the agreement procedure with Meneba plant 
allowing demonstrator start up at Q1-2017 
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Progress monitoring period April 2015- September 2015 (M24-M30) 

Main achievements KPN feasibility study delivered 

Meneba plant: the pipeline for enabling the connection to 
WARM heat transport system is ready. 

Main conclusions WARM pointed out the fact that some changes to local 
legislation in Rotterdam are currently affecting WARM 

demonstrators RO2-RO3-RO4. As a matter of fact recently local 
authorities started a strict policy concerning investigation to 
unexploded bombs from the 2nd World War and polluted soil. 

This policy is applicable for Rotterdam demonstrators’ areas of 
interest, causing the need of unexpected and mandatory 

investigations. Moreover, the main decision on the investment 
to be undertaken by the new customers that were expected to be 
connected to the WARM grids through the new demonstrators is 

still ongoing.  
Lessons learnt Not applicable. 
Next steps The impact of such deviations on the agreed and scheduled 

timeline is currently under evaluation. 

 
Progress monitoring period September 2014-March 2015 (M18-M24) 

Main achievements Meneba plant: the pipelines for enabling the connection  to 

WARM heat transport system are ready. 
RWZI Dokhaven plant:  a part of the needed pipelines 
construction is expected to be finalized within Q2-2015. 

Main conclusions The realization process in under finalization. 
Lessons learnt Not applicable. 
Next steps Meneba and RWZI Dokhaven are finalizing the Final 

Investment Decision (FID) on the proposal of WARM in order 
to provide the thermal energy necessary for demo start-up. 

 

3.1.12 Rotterdam demonstrator RO3 “Connecting existing industries” 

The storyboard for the present demonstrator starts at M18, since in the period M12-M18 the 
project concept was redefined and rescheduled according to a proposal approved first by the 

PMO and by EC by means of a request of project amendment (officially approved at M25). 
In addition, the RO3 demonstrator will not be further developed within CELSIUS project as a 

consequence of the occurred deviations in 2015. This change has been included in the second 
approved project amendment. 
 

Progress monitoring period April 2015- September 2015 (M24-M30) 

Main achievements Demonstrator’s work plan changed and officially approved (see 
amended Description of Work). RO3 foresees the extension of 

WARM district heating network by means of connecting 
existing buildings as a result of the increased thermal capacity 
provided by the heat recovered at RWZI Dokhaven plant. 

Main conclusions WARM pointed out the fact that some changes to local 
legislation in Rotterdam are currently affecting WARM 

demonstrators RO2-RO3-RO4. As a matter of fact recently local 
authorities started a strict policy concerning investigation to 
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unexploded bombs from the 2nd World War and polluted soil. 
This policy is applicable for Rotterdam demonstrators’ areas of 

interest, causing the need of unexpected and mandatory 
investigations. Moreover, the main decision on the investment 

to be undertaken by the new customers that were expected to be 
connected to the WARM grids through the new demonstrators is 
still ongoing.  

Lessons learnt Not applicable. 
Next steps The impact of such deviations on the agreed and scheduled 

timeline is currently under evaluation. 
Progress monitoring period September 2014-March 2015 (M18-M24) 
Main achievements Ongoing decision making process 

Main conclusions In April 2014 WARM submitted the Request for Change on 
RO3 and RO4 to the PMO. After the formal approval from the 

EC on the ongoing amendment procedure WARM will start 
reporting on both demonstrators, finalizing the business cases.  

Lessons learnt Not applicable. 
Next steps Assuming that the decision making process will be finalized 

within Q3-2015, the following updates are applicable: 
RO3 “Connection of existing buildings”: WARM foresees to 

start delivering waste heat to the metal treatment companies 
within Q4-2016.  
RO4 “Integrating cooling solutions”: WARM foresees to start 
delivering waste heat to the data centre and hospital in 
accordance within Q2-2016. 

After the start of heat delivery WARM will be able to deliver 
the following parameters for monitoring purposes for both 

demonstrators 

 Volume [MWh]; 

 Supply and return temperatures; 

 Flow [m3/h]. 

 

3.1.13 Rotterdam demonstrator RO4 “Integrating cooling solutions” 

The storyboard for the present demonstrator starts at M18, since in the period M12-M18 the 
project concept was redefined and rescheduled according to a proposal approved first by the PMO 

and by EC by means of a request of project amendment (officially approved at M25). ). In 
addition, the RO4 demonstrator’s concept has been reviewed and updated as consequence of the 
occurred deviations in 2015. This change has been included in the second approved project 

amendment. 
 

Progress monitoring period October 2016 – January 2017 (M42-M46) 

Main achievements Ongoing procurement. Feasibility study concluded; in Q3-2016 
WARM decided to proceed to the quotation procedure; 

quotations did not have the desired and expected results. 
WARM will tender a more specific question and technical 
assumptions in Q1 2017. Awaiting the new quotations, 

engineering will be started in Q1 2017.   
Main conclusions According to the new time scheduling provided by WARM, the 
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start-up is expected at Q3-2017. This will limit the monitoring 
period up to 6 months. 

Lessons learnt - 
Next steps To closely monitor demonstrator realization 

 

Progress monitoring period April 2016 - September 2016 (M36-M42) 

Main achievements The feasibility study for RO4 is concluded 

Main conclusions Possible future deviations are related to construction phase that 
will be later than planned and is foreseen in Q2 2017. 

Lessons learnt - 
Next steps To select a supplier for absorption coolers and proceed with the 

construction phase 

 

 

Progress monitoring period April 2015- April 2016 (M24-M36) 

Main achievements RO4 demonstrator concept was reviewed and updated. 
Specifically, either the data centre and the hospital pilot project 

were replaced by a new business case. Specifically, it is 
foreseen to replace the electric chillers used to cool the speed 

controllers in heat hub (RO1) with absorption chillers (the 
maximum cooling capacity needed at the heat hub is 7-10 kW). 

Main conclusions No major deviations were recorded, thus no need for identifying 

corrective measures.  

Lessons learnt Not applicable. 
Next steps To install the absorption chillers allowing demonstrator’s 

operation at Q1-2017 

 

Progress monitoring period September 2014-March 2015 (M18-M24) 

Main achievements Ongoing decision making process 

Main conclusions In April 2014 WARM submitted the Request for Change on 
RO3 and RO4 to the PMO. After the formal approval from the 
EC on the ongoing amendment procedure WARM will start 

reporting on both demonstrators, finalizing the business cases.  
Lessons learnt Not applicable. 
Next steps Assuming that the decision making process will be finalized 

within Q3-2015, the following updates are applicable: 
RO3 “Connection of existing buildings”: WARM foresees to 

start delivering waste heat to the metal treatment companies 
within Q4-2016. RO4 “Integrating cooling solutions”: WARM 

foresees to start delivering waste heat to the data centre and 
hospital in accordance within Q2-2016. After the start of heat 
delivery WARM will be able to deliver the following 

parameters for monitoring purposes for both demonstrators 

 Volume [MWh]; 

 Supply and return temperatures; 

 Flow [m3/h]. 

  



 

   
  

  
 

26 
 

4. Monitoring of performance for demonstrators in operation  
The present deliverable represents the update of the previously submitted deliverable D4.3 (M43). 
Additional information has been included with regards to the following demonstrators based on 

the new set of data collected: GO1, GO2, GO3, GO4, CO1-SET1 and RO1. Further to that data 
from already existing demonstrators in Gothenburg and Rotterdam have been collected and 

included with regard to 2GOe, 19GOe, 15ROe, 32ROe and 33ROe.  
 
The Celsius project aims at developing, optimizing and promoting efficient decentralized heating 

and cooling systems in cities, thus consistently contributing to the reduction o f CO2 emission and 
of primary energy consumption. In light of this scope, monitoring of performance for 

demonstrators in operation is strategic for assessing, from a quantitative perspective, the impact of 
each technology implemented in the framework of CELSIUS demonstrator. According to the 
monitoring protocols defined in the first phase of the project and properly described in deliverable 

D4.1 [3] and D4.2 [2], energetic, environmental, social and economic KPIs have been identified, 
enabling the global understanding and assessment of the performance of the different 

demonstrators. The aforementioned indicators have been developed on two different levels:  

 Specific KPIs, set up on the basis of a specific analysis on each demonstrator’s technology; 

 General KPIs, relevant in order to define common indicators to all demos enabling to 
summarize in a clear, measurable and communicable way the most important achievement 

of the CELSIUS project.  
The parameters to monitor in order to effectively calculate the aforementioned KPIs have been 
defined as well and the data-collecting process has been launched among the partners responsible 

for each demo in operation. Section 3 reports on calculations of both the aforementioned KPI 
categories, focusing not only on demonstrators of new realization (i.e.,  realized and operated 

during the Celsius project), but also on operational existing demonstrators in the five cities that 
have been included in the project. Thus, covering a wide range of state-of-the-art demonstrators 
belonging to different categories, the potential of replicability of the most efficient smart solutions 

in suitable contexts increases and the impact of the project is maximized. 
Information about the following demonstrators has been included:  

 Already existing demonstrators: 6COe, 2GOe, 7GOe, 8GOe, 9GOe, 11GOe, 19GOe, 
20GOe, 36GOe, 16ROe, 15ROe, 32ROe, 32ROe); 

 New demonstrators: CO1-SET1, RO1, GO1, GO2, GO3, GO4, LO1.  

 
KPI calculations have been adapted to the current status of data availability at demo sites. In 

some cases, indicators presented in D4.1 have been slightly modified according to the system 
operation as well as to data availability. Updated calculations will be included in the final 

versions of current deliverable, foreseen at M57. 
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4.1 Existing demonstrators 

Considering already existing demonstrators, monitored parameters and preliminary KPIs 
calculation are hereinafter presented with regards to the following demos:  

 36GOe Gothenburg- Total production and distribution system; 

 9GOe Gothenburg - Biofuel CHP; 

 7GOe Gothenburg - Industrial waste heat recovery; 

 8GOe Gothenburg - Recovery of heat, waste incinerator; 

 29GOe Gothenburg - Climate Agreement; 

 20GOe Gothenburg - Solar heat by district heating system; 

 11GOe Gothenburg - Cooling by river water; 

 2GOe Gothenburg – Integration of municipalities; 

 19GOe Gothenburg – Absorption cooling; 

 6COe Cologne - Geothermal heating plant; 

 15ROe Rotterdam - Vertical City; 

 16ROe Rotterdam - Aquifer storage; 

 32ROe 33ROe Rotterdam – Datacenters, 

4.1.1 Gothenburg demonstrator 36GOe “Total production and distribution 
system” 

Demo description 
The demonstrator encompasses the entire district heating system and is intended to give an 
overview of an existing, mature district heating system in operation. District heating has been 

developed in Gothenburg since 1953. The system has gradually expanded in terms of geographical 
size of the network, number of customers connected and number of production facilities. Over the 

course of the decades, the sources of heat have changed radically, through the conversion of 
existing production plants to other fuels as well as through the addition of new heat production 
plants and technologies.  
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Figure 2: District heating network Gothenburg, 2001 

Main assumptions for KPIs calculation 

The assumed baseline considered for KPI calculation is individual oil boilers, approximately 
corresponding to situation before district heating (implemented in the 1950s). The efficiency of oil 
boilers has been assumed equal to 75 %.(energy use considered, construction of production 

facilities, network etc. not included). 

4.1.1.1 Demo-specific KPI 

According to the monitoring protocols defined in the first phase of the project and properly 
described in D4.1 [3], lists of specific and general KPIs have been defined for each demo. In 
particular, specific KPIs have been set-up on the basis of a specific analysis on each 

demonstrator’s technology in order to evaluate its performance and impact from the technical, 
economic, social and environmental point of view. 

Technical KPIs are shown in table and figure below. 
  

ID KPI 
Unit of 

Measurement 
Categories Value 

Reference 

year 

36GOeT1 

Yearly delivered 

heat to customers 
per market sector 

GWht/year 

Total 3,625 

2013 

Residential single family buildings 278 

Residential multi family buildings 2,175 

Commercial/public buildings 825 

Industries 241 

Unknown 105 

36GOeT2 
Yearly production 

mix 

% for each 

facility 

Waste incineration CHP 22% 

2013 

Wate heat industries 24% 

Waste heat sewage 7% 

Waste heat flue gas condensation 11% 

Biofuel CHP 5% 

Biofuel boiler 4% 

Electricity to heat pumps 3% 
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Electricity for assisting systems, 

pumps etc. 2% 

Natural gas CHP 15% 

Natural gas boiler 3% 

Imported heat - biofuel and peat 4% 

36GOeT3 

District heating 

supply temperature 

(yearly and 

winter/summer 
averages) 

°C 

Yearly average 91 

2012 

Winter average (Jan, Feb, Dec) 93 

Early spring/late fall (Mar-Apr & 

Oct-Nov) 89 

Late spring/early fall (May&Sep) 90 

Summer average (Jun-Aug) 91 

36GOeT4 

District heating 

return temperature 

(yearly and 

winter/summer 
averages) 

°C 

Yearly average 46 

2012 

Winter average (Jan, Feb, Dec) 45 

Early spring/late fall (Mar-Apr & 

Oct-Nov) 42 

Late spring/early fall (May&Sep) 46 

Summer average (Jun-Aug) 51 

36GOeT5 
Relative distribution 

losses 
% 

 

10% 2013 

36GOeT6 

Electric energy 

consumptions at 

each production 

facility  

GWhe/year 

Electricity to heat pumps 130 

2013 
Electricity for assisting systems, 

pumps etc. 

72 

36GOeT7 Linear heat density  kWht/m   2,800 2013 

Table 1: Specific KPIs - Technical KPIs 

 
Figure 3: Monthly delivered heat to customers per market sector [MWh]- Year 2013 
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Figure 4: Yearly delivered heat to customers per market sector [MWh]- Year 2013 

 
Figure 5: District heating production mix [%] 
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Social KPIs are shown in table below. 
 

ID KPI 

Unit of 

Measur
ement 

Categories Value 
Referen
ce year 

36GOeS1 

Number of 
users/custo

mers per 

market 

sector 

- 

Residential single family buildings 24,464 

2012 

Residential multi family buildings 191,400 

Public sector/Commercial sector 72,600 

Industries and construction 21,208 

Other categories (farming, forestry, fishery, transportation, 

other services, holiday cottages) 
9,240 

36GOeS2 

Market 

share in 
different 

sectors 

% of 

total 

number 
of 

custome

rs 

Residential single family buildings 8% 

2012 

Residential multi family buildings 60% 

Public sector 23% 

Industries and construction 6% 

Other categories (farming, forestry, fishery, transportation, 

other services, holiday cottages) 
3% 

36GOeS3 

Number of 

people 
employed 

directly 

and 

indirectly 

as a result 
of the 

district 

heating 

operation. 

- 

  

400 2013 

Table 2: Specific KPIs- Social KPIs 
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4.1.1.2 General KPI 

In the folowing table general energetic, environmetal and social KPIs are presented. 
 

 

General KPIs UM 36GOe Year 2013 

E
N

E
R

G
E

T
IC

 

The yearly amount of  thermal energy 

produced/provided by the new system 
GWh/year x 

3,625 

Saved primary energy in comparison with 

baseline situation 
GWh/year x 

4,200 

Energy efficiency of the project % x 

Delivered to 

customer in relation 

to used fuels, waste 

heat and electricity 

90% 

Energy recovery from waste/renewable 

sources 
GWh/year x 

Waste Energy 

(It Includes waste 
heat from sewage 

water, industrial 

waste heat and flue 

gas condensation) 

                

1,530     

Renewable Energy 

(Includes biofuels, 

waste incineration 

and electricity 
(environmentally 

certified electricity 

"Bra miljöval")) 

                

1,450  

E
N

V
IR

O
N

M
E

N

T
A

L
 

Yearly GHG savings in comparison with the 

baseline situation 
% x 

77 

Yearly GHG emissions related  to the project ton CO2 e/year x 

315,000 

S
O

C
I

A
L

 Number of residents/users benefitting of the 

new project 
  x 

390,500 

Table 3: General KPIs – 36GOe 
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4.1.2 Gothenburg demonstrator 9GOe “Biofuel CHP” 

Demo description 
Sävenäs boiler HP3 was built in 1985 as a clean coal boiler to produce heat for district heating. In 

the past years, the boiler has been converted to produce heat with cheaper and renewable fuels. In 
2004 HP3 was converted into a biomass boiler to burn wood chips for the production of thermal 

energy. With rising electricity prices and the introduction of green certificates for biomass power, 
the HP3 was converted into a CHP for the co-production of electricity and thermal energy. The 
monitored parameters available are related to: CHP inlet energy (wood chips), CHP thermal and 

electric energy production, backup natural gas boilers thermal energy production, covering the 
period 2010-2012. 

 
Technical parameters  Unit of measurement 

Inlet energy (wood chips)  [MWhth] 

CHP thermal energy production [MWhth] 

CHP electric energy production [MWhe] 

Backup natural gas boilers thermal energy production  [MWhth] 

District heating supply temperature  [°C]  

District heating return temperature [°C] 

Table 4: 9GOe demo-Monitored parameters   

The distributions of the aforementioned parameters are graphically presented in the following 

charts. 

 

 

Figure 6: 9GOe- Annual inlet and outlet energy- Biomass CHP [MWhth] 
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Figure 7: 9GOe- Annual inlet and outlet energy- NG boilers [MWhth] 

 

 
Figure 8: 9GOe- Annual electric energy production [MWhe] 
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Figure 9: 9GOe- Montlhy averaged supply and return temperatures [2010] 

 
Figure 10: 9GOe- Montlhy averaged supply and return temperatures [2011] 
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Figure 11: 9GOe- Montlhy averaged supply and return temperatures [2012] 

 
Main assumptions for KPIs calculation 

 The original use of coal boiler is assumed as the baseline situation for estimating the 
performance of the demonstrator. Coal boiler efficiency is assumed equal to 85% [4]. The 
main parameters used as reference for KPI calculation are presented in table below. The 

evaluation with the baseline situation has been carried out considering both CHP and 
natural gas fired boilers (for peak loads) thermal productions.  

 
Parameter Unit of 

meas. 

Value Comments and references 

η coal boiler - 0.85 [4] 

PEF, coal   1.2 [5] 
E,  CO2, Coal boiler  t/MWhth 0.322 

[6] 
E,  CH4, Coal boiler t/MWhth 0.038x10

-3
 

E, el grid t/MWhe 0.023 [7] 

PEF, el grid - 1.8 Assuming the following energy production mix: 

 56% renewable (PEF=1), 44%  nuclear energy and fossil 

fuels (PEF=3) [8] 

Table 5: 9GOe-Baseline parameters 

 The assessment of the yearly performance of the demonstrators has been estimated on the 

basis of the available monitored data covering the period 2010-2012. Monitored 
parameters have been aggregated and used as input data for KPI calculation, as reported in 

table below. The data used as reference for total thermal energy produced by GOTE DH 
network are data from the Sweden Energy Authority “Energi Marknads Inspektionen” [9]. 
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Input parameters Unit of 

meas. 

Values for 

2010 

Values for 

2011 

Values for 

2012 

Qin, CHP Inlet energy at the 

CHP 

MWhth 324,963 301,562 375,293 

Qout,CHP Thermal energy 

produced  at the CHP 

and delivered to 

DHN  

MWhth 287,426 236,862 299,777 

Q out CHP+NG 

boilers 
Thermal energy 

produced at CHP and 

NG boilers 

MWhth 371,574 278,506 365,661 

PCHP Electric energy 

produced and 

delivered to the grid 

MWhe 2,700 27,000 30,000 

QDH Total district heating 
production 

MWhth 4,067,000 3,459,000 3,580,000 

Table 6: 9GOe demo-Input data for KPI calculation  

 Economic parameters: assumed tariffs (T) are reported in table below for the years of 
interest. 

 
  2010 2011 2012 Comments and references 

T, el €/kWhe 0.075 0.059 0.043 [9] 

T, DH €/kWhth 0.057 0.061 0.061 [9] 

Table 7: 9GOe demo-Assumed economic parameters   

 Environmental parameters:  

o Emissions to air calculation: reference values for HP3 generator in current situation 
have been provided by GOTE (Yearly environmental reports from GOTE: [10], 

[11] and [12]) 
 

Emissions 

to air 

Unit of measurement 2010 2011 2012 

NOx t 67.7 61.7 81.8 

SO2 t 0.8 0.8 1.0 

CO2  kt 19.1 10.1 15.4 

PM  t 2 1 0.4 

NH3 t 2.7 11.6 2.2 

Table 8: 9GOe demo-Emissions to air 

o Primary energy calculation: the assumed Primary Energy Factor (PEF) both for 

biomass and natural gas is reported in the table below. 
 
Parameter Unit of 

meas. 

Value Comments and references 

PEF, NG - 1.1 [13] 
PEF, biomass - 1.1 [5] 

Table 9: 9GOe demo-Assumed Primary Energy Factors  (PEF) 

 Social parameters: in order to calculate the number of users benefitting of the 9GOe 

demonstrator, the fraction of thermal energy produced by the demo plant has been 
multiplied for the total number of customers of district heating network, reported in the 

following table [14]. See social general KPIs in table 15.  
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 Total housing 

units in 

Gothenburg 

Residents per 

dwelling (no. of  

people) 

Residents in Gothenburg 

(no. of people) 

Percentage of 

Gothenburg 

 residents with DH 

   Total  Connected 

to DH 

 

Flat  197,296 1.6 315,674 284,000 90% 

House  52,866 3.4 179,744 35,000 19% 

Total  250,162 1.9 495,418 319,000 64% 

Table 10: 9GOe- Social parameters  

4.1.2.1 Demo-specific KPI 

In the folowing table demo-specific KPIs are presented. 

 

ID KPI 

Unit of 

Measure
ment 

Formula 2010 2011 2012 

9GOeT1 

Yearly thermal 

energy 
production 

GWht/ye
ar 

∑ 𝑄𝑡𝑜𝑡
𝑦𝑒𝑎𝑟

 371,574 278,506 365,661 

9GOeT3 

Yearly electric 

energy 

production 

GWhe/ye

ar year CHPP  2,700 27,000 30,000 

9GOeT4 

Share of thermal 

energy provided 

by this 

demonstrator to 
the Gothenburg 

district heating 

mix 

% 




year DH

year CHP

Q

Q
 9 8 10 

9GOeT5 

District heating 

supply 
temperature 

(yearly average, 

summer average 

and winter 

average) 

°C 
period

Te
period s,DH  

Annual average 

94°C 

 

Annual average 

95°C 

 

 

Annual average 

97°C 

 

 

Winter average 

96°C 

 

 

Winter average 

96°C 

 

Winter average 

97°C 

 

Summer average 

93°C 

 

Summer average 

94°C 

 

Summer average 

96°C 

 

9GOeT6 

District heating 
return 

temperature 

(yearly average, 

summer average 

and winter 
average) 

°C 

period

Te
period r,DH

 

Annual average 

50°C 

 

Annual average 

49°C 

 

Annual average 

47°C 

 

Winter average 

48°C 

 

 

Winter average 

45°C 

 

 

Winter average 

43°C 

 

 

Summer average 

51°C 

 

Summer average 

52°C 

 

Summer average 

50°C 

 

9GOeT7 

Power-to-heat 

ratio (ratio 

between electric 

and thermal 
energy 

production) 

dimensio

nless 9GOeT1

9GOeT3
 0.01 0.11 0.10 

Table 11: Demo-specific KPIs – 9GOe 
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Additional indicators (rather than those included in D4.1, [3]) have been considered in order to 
include further information collected with reference to economical assessment of the 
demonstrator. In the following table, information related to the mobilized investments, revenues 

from energy sales and costs related to fuels and maintenance are reported. 
  

Investment 
The table below highlights the investments mobilized for upgrading the plant first in 2004 
converting the original coal boiler into a biomass boiler and then in 2010 when a further 

conversion in a cogeneration plant has been carried out. 
 

Reference Year Investment [€] 

2004 30,000,000  

2010 16,000,000 

Table 12: Investments for 9GOe 

Revenues  

The revenues gained from the sale of both thermal and electricity energy are presented in table 
below with reference to the period 2010-2012. 
 
Additional demo-specific KPI Unif of 

meas. 

2010 2011 2012 

Electricity     

Net energy sales revenues for electricity fed into the grid  [€/year] 210,089 1,597,549 1,346,463 

Heating energy 

Total revenues for heating energy  [€/year] 24,847,267 21,153,588 28,106,510 

Table 13: Total revenues for 9GOe 

Costs  
The fuels and non operational costs are presented in table below with reference to the period 2010-

2012. 
 
Additional demo-specific KPI Unito f 

measure

ment 

2010 2011 2012  

Electricity     

Net energy costs for biomass  [€/year] 6,854,066 6,360,496 7,915,618 

Net energy costs for peak load energy carrier (NG) [€/year] 3,977,016 2,218,562 3,225,647 

Heating energy       

Net non-energy requirement-related costs  [€/year] 160,000 170,000 180,000 

Net operation-related costs [€/year] 16,000 16,000 16,000 

Table 14: Total costs for 9GOe 
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4.1.2.2 General KPI 

In the folowing table general energetic, environmetal and social KPIs are presented. 
 
  General KPIs UM 9GOe 2010 2011 2012 

E
N

E
R

G
E

T
IC

 

The yearly amount of  thermal 

energy produced by the new 

system 

MWhth /year x 371,574 278,506 365,661 

Saved primary energy in 
comparison with baseline 

situation 

MWh/year x 103,584 83,781 111,424 

Energy efficiency of the 

project 

% x 90% 92% 93% 

Energy recovery from 
waste/renewable sources 

MWhth/year x 287,426 236,862 299,777 

E
N

V
IR

O
N

M
E

N
T

A
L

 

Yearly GHG savings in 
comparison with the baseline 

situation 

% 
x 81% 96% 95% 

Yearly GHG emissions related  

to the project kton CO2 e/year 
x 39 28 40 

Yearly pollutant emissions 
related to the project 

ton/year 

x SO2:0.8 
N2O: 68 

CO2: 19,154 

PM: 2 

NH3: 2.7 

SO2:0.8 
N2O: 62 

CO2: 10,150 

PM: 1 

NH3: 11.6 

SO2:1.0 
N2O: 82 

CO2: 15,400 

PM: 0.4 

NH3: 2.2 

Yearly reduction of polluting 

emission in comparison to 

baseline 

% 

x SO2:92% 

CO2:91% 

 

SO2:92% 

CO2:99% 

 

SO2:92% 

CO2:98% 

 

Carbon footprint ton CO2e /year 
(LCA) 

 

x 86,971 71,270 91,916 

Ecological footprint ha x 19,528 16,035 20,681 

S
O

C
IA

L
 

Number of residents/users 
benefitting of the new project 

  x 29,145 25,685 32,583 

Table 15: General KPIs – 9GOe 

4.1.3 Gothenburg demonstrator 7GOe “Industrial waste heat recovery” 

Demo description 

The demonstrator includes two waste heat recovery facilities that are part of the Gothenburg 
district heating system. Waste heat from two oil refineries (Preem and Shell) are recovered and 

delivered to the district heating grid. Thanks to the implementation of this demonstrator, heat that 
would otherwise be lost to the environment is used to heat homes and produce domestic hot water. 
As a result, primary energy consumption at Göteborg Energi’s own facilities can be consequently 

reduced. 
The monitored parameters available are presented in table below and cover the period 2010-2012.  

 
Technical parameters  Unit of measurement 

Amount of waste heat recovered at each site [MWhth] 

District heating supply temperature [°C] 

District heating return temperature [°C] 

Table 16: 7GOe demo-Monitored parameters   
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Figure 12: 7GOe- Annual amount of waste heat recovered [MWhth] 

 

Figure 13: 7GOe- Montlhy averaged supply and return temperatures [2010] 
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Figure 14: 7GOe- Montlhy averaged supply and return temperatures [2011] 

 

 
Figure 15: 7GOe- Montlhy averaged supply and return temperatures [2012] 

Main assumptions for KPIs calculation 

 The baseline situation will be referred to the case of no waste heat recovering, 
consequently increasing the production of the natural gas fired boilers. 
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Parameter Unit of 

meas. 

Value Comments and references 

η NG boilers  - 0.9 

 

- 

PEF, NG  - 1.1  [13] 
E  CO2, NG tCO2e/MWh 0.202 [6] 

Table 17: 7GOe – Baseline parameters 

 The data used as reference for total thermal energy produced by GOTE DH network are 
data from the Sweden Energy Authority [9]. 

 
ID Input parameters Unit of 

meas. 

Values  

 2010 2011  2012 
QDH Total district heating 

production 
GWhth 4,067 3,459 3,580 

Table 18: Gothenburg total DH production 

 Environmental parameters:  
o Primary energy savings calculations: according to [13] primary energy factor from 

the use of waste indutrial heat is to be considered equal 0.05.  
o Emissions to air calculation: it has been assumed to consider pollutants emissions 

related only to electric energy consumptions of the system’s electricity-driven 
pumps since the demonstrator provides heat to the district heating network by 
means of recovering waste thermal energy from the two already existing oil 

refineries. Pump’s electric energy consumptions shown in table 21 have been 
estimated on the basis of the parameters reported in the following table. 

 
Param

eter 

Unit of 

meas. 

Value Comments and references 

η pump  - 0.9 - 

L km 1 Assumed distance between the refineres and closest 

connection point to DHN 

Δp mH2O/km 10 - 

Table 19: Assumed parameters for calculating pump’s electricity consumptions  

 Social parameters: in order to calculate the number of users benefitting of the 7GOe 

demonstrator, the fraction of thermal energy produced by the demo plant has been 
multiplied for the total number of customers of district heating network, reported in the 
following table [14]. See social KPIs in table 21. 

 
 Total housing 

units in 

Gothenburg 

Residents per 

dwelling (no. of  

people) 

Residents in Gothenburg 

(no. of people) 

Percentage of 

Gothenburg 

 residents with DH 

   Total  Connected 

to DHN 

 

Flat  197,296 1.6 315,674 284,000 90% 

House  52,866 3.4 179,744 35,000 19% 

Total  250,162 1.9 495,418 319,000 64% 

Table 20: 7GOe – Social parameters 
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4.1.3.1 Demo-specific KPI 

In the folowing table demo-specific KPIs are presented. 
 

ID KPI Unit of Measurement Formula Comments 2010 2011 2012 

7GOeT1 

Waste heat 

temperature, 

yearly 
average 

°C 𝑇𝑒𝑤𝑎𝑠𝑡𝑒 ,𝑎𝑣𝑒𝑟𝑎𝑔𝑒  

Values 

provided 

for each 

waste heat 
recovery 

site 

Not 

available 

Not 

available 

Not 

available 

7GOeT2 

Share of 
Gothenburg 

district 

heating 

produced by 

this 
demonstrator 

% 
∑ 𝑄𝑟𝑒𝑐,𝐷𝐻𝑦𝑒𝑎𝑟 

∑ 𝑄𝑚𝑖𝑥 ,𝐷𝐻𝑦𝑒𝑎𝑟  

 
 

 

27% 
 

27% 
 

29% 

7GOeT3 

District 

heating 

supply 
temperature 

(yearly , 

monthly and 

seasonal 
averages) 

°C 
∑ 𝑇𝑒𝑠,𝐷𝐻𝑝𝑒𝑟𝑖𝑜𝑑  

𝑝𝑒𝑟𝑖𝑜𝑑
 

Preem 

yearly 
average 

90°C 83°C 89°C 

Winter 

average 

91°C 89°C 89°C 

Summer 

average 

89°C 85°C 89°C 

Shell 

yearly 

average 

90°C 84°C 84°C 

Winter 

average 

91°C 86°C 84°C 

Summer 

average 

88°C 81°C 83°C 

7GOeT4 

District 

heating 

return 
temperature  

(yearly, 

monthly and 

seasonal 

averages) 

°C 
∑ 𝑇𝑒𝑟 ,𝐷𝐻𝑝𝑒𝑟𝑖𝑜𝑑  

𝑝𝑒𝑟𝑖𝑜𝑑
 

Preem 

yearly 

average 

49°C 48°C 48°C 

Winter 

average 

49°C 45°C 47°C 

Summer 

average 

50°C 51°C 50°C 

Shell 
yearly 

average 

48°C 47°C 46°C 

Winter 
average 

46°C 44°C 43°C 

Summer 

average 

51°C 50°C 49°C 

7GOeT5 

Electric 

energy 

consumption 

needed for 
recovering 

waste heat 

MWhe/year ∑ 𝐶𝑡𝑜𝑡

𝑦𝑒𝑎𝑟

 

Values 

provided 

for each 

waste heat 
recovery 

site 

727 598 677 

Table 21: Demo-specific KPIs-7GOe 
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4.1.3.2 General KPI 

In the folowing table general energetic, environmetal and social KPIs are presented. 
 
  General KPIs UM 7GOe 2010 2011 2012 

E
N

E
R

G
E

T
IC

 

Saved primary energy in 

comparison with baseline 

situation 

MWh/year x 1,049,172 863,880 977,469 

Energy efficiency of the 
project 

% x 85%  
(estimated heat 

exchange 

efficiency) 

85%  
(estimated heat 

exchange 

efficiency) 

85%   
(estimated heat 

exchange 

efficiency) 

Energy recovery from 

waste/renewable sources 

MWht/year x 1,116,135 919,017 1,039,856 

E
N

V
IR

O
N

M
E

N
T

A

L
 

Yearly GHG savings in 

comparison with the baseline 

situation 

% 

x 95% 95% 95% 

Yearly GHG emissions related  

to the project ton CO2 e/year 
x 17 14 16 

Carbon footprint ton C /year x 57.4 47.2 53.5 

Ecological footprint ha x 12.9 10.6 12.0 

S
O

C
IA

L
 Number of residents/users 

benefitting of the new project 

 

 
 

  x 87,545 84,755 92,658 

Table 22: General KPIs-7GOe 
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4.1.4 Gothenburg demonstrator 8GOe “Recovery of heat - waste incinerator” 

Demo description 
The 8GOe demonstrator aims at recovering the waste heat from an incineration plant in 

Gothenburg, operated by Renova (a waste management and recycling company). The 
demonstrator consists of a combined heat and power plant that produces both electric and thermal 

energy. More in detail, the waste-fired boiler produces saturated steam that expands in a counter-
pressure turbine to produce electricity. At the discharge of the turbine, the wet steam is condensed 
using district heating water and the transferred heat is delivered to the network. An additional source 

of hot water is heat recovered from flue gases.  
The monitored parameters available are presented in table below and cover the period 2010-2014 

(RENOVA reports [15], [16], [17] and [18]).  

 
Technical parameters  Unit of measurement 

Heat produced at the waste incinerator plant  [MWhth] 

Heat recovered from the flue gases of the combustion 

chamber 

[MWhth] 

Heat delivered to the district heating network [MWhth] 

CHP electric energy production (gross values) [MWhe] 

Internal consumption of electric energy [MWhe] 

Amount of waste incinerated [tons] 

Table 23: 8GOe demo-Monitored parameters   

 

Figure 16: 8GOe- Annual thermal energy production at the waste incinerator plant [MWhth] 
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Figure 17: 8GOe- Annual electric energy production at the CHP [MWhe] 

 
Figure 18: 8GOe- Annual amount of incenerated waste [tons] 
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Main assumptions for KPIs calculation 

 The baseline situation is referred to the case of no waste heat recovery, resulting in a 

consequent increase of the production of both natural gas boilers for thermal energy 
production and natural gas-fired turbines for electric energy production. 
 

Parameter Unit of 

meas. 

Value Comments and references 

η NG boilers - 0.90 - 

η NG turbines - 0.40 - 

PEF, NG - 1.10 [13] 
E CO2, NG tCO2e/MWh 0.202 [6] 

Table 24: 8GOe- Baseline parameters  

 The data used as reference for total thermal energy produced by GOTE district heating 

network are from the Sweden Energy Authority [9]. 
 

ID Input parameters Unit of 

meas. 

Values  

 2010 2011  2012 2013 

QDH Total district heating 

production 
GWhth 4,067 3,459 3,580 3,774 

Table 25: Gothenburg total DH production 

 Environmental parameters: 

o Primary energy savings calculations: according to [13] primary energy factor from 
the use of waste as fuel for energy production is to be considered equal to zero.  

o Emissions to air calculation: it has been assumed to consider pollutants emissions 
related only to electric energy consumptions of the system’s electricity-driven 
pumps, since the demonstrator provides heat to the district heating network by 

means of recovering waste thermal energy from the already existing waste 
incinerator. Pump’s electric energy consumptions have been estimated on the basis 

of the parameters reported in the following table.   
 

Parameter Unit of 

meas. 

Value Comments and references 

η pump  - 0.9 - 

L km 1 Assumed distance between the refineres and closest 

connection point to DHN 

Δp mH2O/km 10 - 

Table 26: Assumed parameters for calcualating electric energy consumption  

 Social parameters: in order to calculate the number of users benefitting of the 8GOe 

demonstrator, the fraction of thermal energy produced by the demo plant has been 
multiplied for the total number of customers of district heating network, reported in the 

following table [14]. See social KPIs in table 27. 
 

 Total housing 

units in 

Gothenburg 

Residents per 

dwelling (no. of  

people) 

Residents in Gothenburg 

(no. of people) 

Percentage of 

Gothenburg 

 residents with DH 

   Total  Connected 

to DHN 

 

Flat  197,296 1.6 315,674 284,000 90% 

House  52,866 3.4 179,744 35,000 19% 

Total  250,162 1.9 495,418 319,000 64% 

Table 27: 8GOe – Social parameters 
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4.1.4.1 Demo-specific KPI 

In the folowing table demo-specific KPIs are presented. 
 

ID KPI Unit of 

Meas. 

Formula 2010 2011 2012 2013 

8GOeT1 

Percentage of 

Gothenburg 
district heating 

produced by 

this 

demonstrator 

% 





year mixDH

year inc

Q

Q

,

 

32% 38% 38% 36% 

8GOeT2 

Yearly net 

electric energy 

production 

MWhe  year year incinc CP  
154,754 185,653 193,307 189,072 

8GOeT3 

Power-to-heat 

ratio (ratio 

between 

electric and 
thermal energy 

production) 

(dimensionl

ess) year incQ

GOeT28
 

0.12 0.14 0.14 0.14 

8GOeT4 
Amount of 
incinerated 

waste (tons) 

tons/year year wasteV  
539,118 535,811 542,520 517,772 

Table 28: Demo-specific KPIs-8GOe 

4.1.4.2 General KPI 

In the folowing table general energetic, environmetal and social KPIs are presented. 

 
  General KPIs UM 8GOe 2010 2011 2012 2013 

E
N

E
R

G
E

T
IC

 

The yearly amount of  

thermal energy provided 

by the new system 

MWhth/year x 1,440,620 1,419,300 1,472,253 1,439,466 

Saved primary energy in 

comparison with baseline 
situation 

MWh/year x 2,366,619 2,457,040 2,549,113 2,486,116 

Energy efficiency of the 

project 

%  x 89% 88% 89% 90% 

Energy recovery from 

waste/renewable sources 

MWhth/year 

(TOTAL PR) 

x 1,661,547 1,682,574 1,745,496 1,745,496 

E
N

V
IR

O
N

M
E

N
T

A

L
 

Yearly GHG savings in 

comparison with the 
baseline situation 

 % 

x 99% 99% 99% 99% 

Yearly GHG emissions 
related  to the project ton CO2 e/year 

x 22 21 22 22 

Carbon footprint ton C /year x 74.1 73.0 75.7 74 

Ecological footprint ha x 16.7 16.4 17.0 16.6 

S
O

C
IA

L
 

Number of residents/users 
benefitting of the new 

project 

 

 

 

  x 103,320 119,823 121,019 113,768 
 

Table 29: General KPIs-8GOe 
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4.1.5 Gothenburg demonstrator 29GOe “Climate Agreement” 

There are five energy service agreements offered by Göteborg Energi, and the Climate Agreement, 
also called Comfort Agreement, is only one of them that include services to customers (see picture 

below). Interviews to GOTE (carried out in the framework of WP5 by the involved partners) 
provided useful insights into the adopted strategy for approaching customers with the different 

types of agreements and were included in D5.2 [19].  

 

 
Figure 19: The five energy service agreements that Göteborg Energi offers.  

The overall aim of this demonstrator is to offer the customers a non-conventional energy contract 

(“Climate Agreement”) by providing a set indoor temperature (e.g. 21 °C) at a fixed cost, instead 
of a certain quantity of energy (kWh).  The proposed agreement is offered either for a five or three 

years duration and by now has been undersigned by customers within different areas for a total 
extension of 3.6 million square meters. The energy company (GOTE) takes responsibility of the 
building energy system and by the agreement gets incentives to save energy as well as 

continuously maintain the system, providing also information to customers about their energy 
consumptions.  

In the framework of current paragraph, the performance of one building in Gothenburg under 
Climate Agreement and monitored since 2011, is presented. 

This property is heated by district heating and hydronic radiators and it is equipped with cooling 

distributed through the ventilation systems. The house has a solar power plant for electricity 
generation. The photovoltaic system consists of 78 modules for a total power of almost 13 kW. 

The building has undergone different measures to improve energy efficient, and the diagrams 
below show the monthly heat consumptions. Figures below show the average value before and 
after the installation of the new control system.  

 
Main assumptions for KPIs calculations 

 The same building with standard energy contracts before signing the Climate Agreement 
has been considered as the baseline situation.  

 The main features of Vingen building are presented in table below. 
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Building Name Vingen 

Number of floors 5 

Area 4800 m
2
 

Functional type Offices and culture centre 

Energy efficient measure Kabona management system (since 

June 2011) 

Table 30 Vingen building main features 

 The assumed tariff for thermal energy from district heating network is equal to 
0.061€/kWhth [9] 
 

 The monitored parameters available are presented in table and charts below and cover the 

period 2012-2014.  

Technical parameters  Unit of measurement 

Monthly thermal energy consumptions   [kWhth] 

Monthly total energy consumptions (including electricity, 

thermal energy) 

[kWh] 

Rooms temperatures [°C] 

Table 31: 29GOe demo-Monitored parameters   

 

 
Figure 20: Vingen building-Monthly thermal energy consumptions [kWh th]  
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Figure 21: Vingen building- Specific monthly thermal energy consumptions [kWh th/m

2
]  

 
Figure 22: Vingen building- Monthly total energy consumptions [kWh]  
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Figure 23: Vingen building- Indoor temperature for one room [°C]-Year 2014 

 

 
 

 

Figure 24: Vingen building- Indoor temperature all rooms [°C]-Year 2014 
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4.1.5.1 Demo-specific KPI 

In the folowing tables demo-specific KPIs are presented. 

ID KPI 
Unit of 

Measurement 
Formula 

2012 2013 2014 

29GOeT1 

Yearly thermal 

energy consumption 

in buildings with 

“climate agreement” 

(only Vingen 
building) 

MWhth/year year agreemQ  

276.2 270.2 234.2 

29GOeT2 

Yearly thermal 

energy consumption 
per square meter of 

heated area in 

buildings with 

“climate agreement” 

(only Vingen 
building) 

kWhth/m2year 

temp

year agreem

A

Q
 

48.8 56.3 57.5 

29GOeT3 

Yearly reduction in 

thermal energy 
consumption in 

comparison with 

baseline situation 

(only Vingen 

building) 

kWh/year and % 

with reference to 

baseline situation 

 



 

year baseline

year baselineagreem

Q

QQ
 

Estimated 

yearly 
average 

23kWh/m2 

52% 

Estimated 

yearly 
average 

23kWh/m2 

59% 

Estimated 

yearly  
average 

23kWh/m2 

60% 

Table 32- Technical KPIs (29GOe) 

ID KPI 

Unit of 

Measur

ement 

Formula 

2012 2013 2014 

29GOeEc

1 

Yearly 

savings for 

the end-user 

(one 

building) 

€/year   
year yrear agreemuserendthbaselinebaselineuserendth QTQT ,,,

 

6,730  6,730 6,730 

Table 33- Economic KPIs (29GOe) 
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4.1.6 Gothenburg demonstrator 20GOe “Solar heat by district heating system” 

Demo description 
As presented in D4.1, the 20GOe demonstrator is a system of solar collectors placed on the roof of 

a multi-dwelling building in Gårdsten, Gothenburg. The building is connected to the district 
heating network and the installed system offsets the district heating demand of the building by 

supplying heat from a renewable source to heat spaces and to produce domestic hot water, by 
reducing the quantity of heat that has to be produced at Göteborg Energi’s production facilities. 
The defined baseline situation refers to heat entirely supplied by the district heating system, i.e. 

the current production mix of the Gothenburg network will be compared to the solar heat system.  
General information about the present demonstrators is listed below: 

 Solar collector field: 12 modules of Arcon HT, total aperture area 150,72 m²; 

 Azimuth: 0°; 

 Collector tilt: 35°. 
 

Main assumptions for KPIs calculation 

 The original use of coal boiler is assumed as the baseline situation for estimating the 

performance of the demonstrator. Coal boiler efficiency is assumed equal to 85% [4]. The 
main parameters used as reference for KPI calculation are presented in table below. The 

evaluation with the baseline situation has been carried out considering both CHP and 
natural gas fired boilers (for peak loads) thermal productions.  
 
Parameter Unit of meas. Value Comments and references 

PEF, DHN - 0.04 Assuming the following energy production mix: 

 74% waste heat, 9% natural gas, 12% biofuel, 5% 

electricity  

E,  DHN  g CO2/kWhth 0.019 

η DHN - 0.92 Calculated as the ratio between of thermal energy produced 

and delivered to customers [30] 

PEF, current 

situation 

- 1 [5] 

E, current situation kg CO2/kWhth 0 Solar thermal plant 

Table 34: 20GOe-Baseline parameters 

4.1.6.1 Demo-specific KPI 

The following technical KPI have been assessed: 

 20GOeT1, Specific heat output (kWh/(a∙m²)) The plant has now been in operation for a 
few years (since 2011), and during this time some corrections and changes have been 

performed in order to enhance the energy output. To have the fa irest evaluation for this 
report it is limited to the production of last year (2014).  

 Real prod. 2014 Real prod. 2014/m² 

Jan         50 
 

0.33 

Feb 100 0.66 

Mars 3,800 25.21 

April 7,200 47.8 

May 9,700 64.36 

June 8,000 53.08 

July 10,800 71.66 

Aug 5,600 37.15 

Sept 7,700 51.09 

Okt 1,300 8.63 

Nov 100 0.66 

Dec 50 0.33 

Total 54,400 kWh  

Table 35: Themal energy production (2014)-20GOe 
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 20GOeT2, Temperature of delivered heat (yearly average)(C°) 
The temperature of the solar energy fed into to district heating system is constant, 80°C is 

what the control program demands of the temperature measured on the district heating side 
of the solar heat exchanger. Due to a very big district heating flow rate, the return 
temperature to the solar collector field varies a lot. This gives a big variation of the 

temperature from the solar collector.  
 

 20GOeT3, Period of the year with significant heat production (months). In comparison to 
the delivery of energy in the district heating system the solar energy is neglectable. The 
peak power of the solar thermal plant is in the range of 75 kW (sunny days June/July), 

whereas the domestic heat base load in July is 150 MW. Surplus energy is even dumped 
now and then during the summer, since the system is obliged to feed in waste heat from 

refineries and the Sävenäs waste heat power plant. Locally in the buildings on which the 
solar collectors are installed the contribution from solar is important during the summer 
months.  

 

In the following table demo-specific KPIs are presented. 
 

ID KPI Unit of Measurement Values Comments 

20GOeT1 Specific heat output kWh/year m² collector area 54,400 Delivered to the 

district heating 

system, not the total 
production 

20GOeT2 Temperature of delivered 

heat (yearly average) 

°C 80  

20GOeT3 Period of the year with 

significant heat 

production 

(months) March to September  

20GOeT4 District heating supply 

temperature, yearly and 

monthly averages 

°C 91  

20GOeT5 District heating return 

temperature, yearly and 

monthly averages 

°C 46  

Table 36: Demo- specific KPIs-20GOe 

4.1.7 Gothenburg demonstrator 11GOe “Cooling by river water” 

Demo description 
As presented in D4.1, the aim of this demonstrator, “Cooling by river water”, is to produce 

cooling energy for the district cooling network by means of using river water in heat exchangers 
used to cool water, i.e. free cooling. Total installed capacity is 15 MW and 43 GWh are produced 

yearly, corresponding to 35 % of the total district cooling production in Gothenburg. 
 
Main assumptions for KPIs calculation 

 Electric chillers used for cooling individual buildings are considered as the baseline 
situation of this specific case.  

 
Parameter Unit of meas. Value Comments and references 

SPFchillers - 2 [20] 

Table 37: 11GOe-Baseline parameters 

 The reference year for KPI calculations is 2013 
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4.1.7.1 Demo-specific KPI 

In the folowing table demo-specific KPIs are presented. 
 
ID KPI Unit of 

Measurem

ent 

Values Comments 

11GOeT1 Share of district 
cooling produced 

as free cooling by 

river water 

% 24  

11GOeT2 Period of the year 

when river water 

can be used 

directly in district 

cooling 

Date-date Free cooling 100 % of district cooling production 

December-March 

 

Free cooling 0-100 % of district cooling 
production 

October-May 

11GOeT3 Seasonal 

performance factor  

- 9.2 Incl. distribution losses of 2 

% and electricity in 
distribution pumps, i.e. 

factor for cooling delivered 

to customer. 

11GOeT4 Yearly 

consumption of 

electric energy 

MWhe/year 979 

 

Including production (587 

MWh) and distribution 

 

11GOeT5 District cooling 

supply temperature 

(yearly average, 

summer average 

and winter 
average) 

°C 6  

11GOeT6 District cooling 

return temperature 
(yearly average) 

°C 10.9 

 

 

11GOeT7 Temperature of 

river water to heat 

exchanger (yearly 
average, summer 

average and winter 

average) 

°C 9.8 (yearly average) 

1.5 (average January-March) 

18.4 (average June-August) 

 

11GOeT8 Temperature of 

water from heat 

exchanger back to 

the river (yearly 

average) 

°C 15  

Table 38:- Technical KPIs (11GOe) 

 

ID KPI Unit of Measurement Value Comments 

11GOeEc1 Pay-back time for 

energy company 

Years <20  (for total DC 

system) 

Based on 

investment costs for 

absorption chillers 

and district cooling 

network, operating 
costs, maintenance 

costs and revenues 

from sold energy 

Table 39:- Economic KPIs (11GOe) 

  



 

   
  

  
 

58 
 

4.1.7.1 General KPI 

 

General KPIs UM 11GOe 
E

N
E

R
G

E
T

IC
 

The yearly amount of  thermal energy produced/provided by the new 

system 

kWh/year 
Produced 
9,217,000 

kWh/year 

Provided to 

customers 

9,032,660 

Saved primary energy in comparison with baseline situation kWh/year 6,155,749 

Energy recovery from waste/renewable sources kWh/year 9,217,000 

E
N

V
IR

O
N

M
E

N
T

A
L

 

Yearly GHG savings in comparison with the baseline situation 
% 

tonCO2e/year 

78% 

344 

Yearly GHG emissions related  to the project ton CO2 e/year 95 

Carbon footprint  
ton C /year 

(LCA) 
77.3 

Ecological footprint ha 17.4 

Table 40: General KPIs-11GOe 
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4.1.8 Gothenburg demonstrator 19GOe “Absorption cooling” 

Demo description 
The aim of this demonstrator, “Absorption cooling”, is to produce energy for the district cooling 

network by means of absorption chillers. The thermodynamic cycle of the absorption chillers is 
driven by a heat source and, considering this demonstrator, thermal energy from district heating is 

used as heat source. Göteborg Energi has two district cooling networks and there are also smaller 
absorption chillers installed in “cooling islands” directly to major customers. Total installed 
capacity of absorption cooling is 30 MW and 45 GWh of cooling energy is produced annually. 

However, the following analyses are limited to the biggest cooling network, the central district 
cooling. Total annual production from absorption cooling in the central district cooling is 19 GWh 

(2013). Other production methods for district cooling in Gothenburg are free cooling from the 
river, see demonstrators 9GOe and GO4, and compressor cooling. 
 

Main assumptions for KPIs calculation 
Electric chillers used for cooling individual buildings are considered as the baseline situation of 

this specific case. This uses electricity which is assumed to correspond to average production in 
the Nordic countries and the seasonal performance factor, SPF, of the chillers is assumed to be 2. 
To calculate environmental data and primary energy, monthly production mix of district heating in 

Gothenburg district heating network has been applied. Environmental data from the Swedish 
district heating association are used1.  

4.1.8.1 Demo-specific KPI 

In the following table demo-specific KPIs are presented. 
 

ID KPI Unit of Measurement 2013 

19GOeT1 Share of district cooling produced by absorption chillers  % 51% 

19GOeT2 
Period of the year when absorption chillers are used in district 
cooling 

- April-October 

19GOeT3 Seasonal performance factor  - 0.68 

19GOeT4 Use of thermal energy from district heating (yearly average) MWht/year 27,100 

19GOeT5 Yearly electric energy consumption MWhe/year 830 

19GOeT6 District cooling supply temperature (yearly average) °C 6.0 

19GOeT7 District cooling return temperature (yearly average) °C 10.9 

19GOeT8 
District heating supply temperature (yearly average, summer 

average,) 
°C 

Yearly average: 

91 

Summer average: 

91 

19GOeT9 
District heating return temperature (yearly average, summer 

average,) 
°C 

Yearly average:  

46 

Summer average: 

51 

19GOeEc1 Pay-back time for energy company Years 

Of total district cooling 

system: 

<20 

Table 41: Demo-specific KPIs – 19GOe 

                                                 
1 Svensk fjärrvärme (2014) “Miljövärden 2013” 



 

   
  

  
 

60 
 

4.1.8.2 General KPI 

In the following table general energetic, environmental and social KPIs are presented. 
 

  General KPIs UM 2013 

E
N

E
R

G
E

T
IC

 

The yearly amount of  

thermal energy produced 

by the new system 

MWhth /year Produced: 

19,500 

Provided to 

customer: 

19,100 

Saved primary energy in 

comparison with baseline 
situation 

MWh/year 19,600 

Energy efficiency of the 
project 

% Delivered to 
customer 

/electricity and 

heat in 

production and 

distribution: 
68 % 

Delivered to 

customer 

/primary 

energy: 

1150% 

Energy recovery from 

waste/renewable sources 

MWhth/year 18,300 

E
N

V
IR

O
N

M
E

N
T

A
L

 Yearly GHG savings in 

comparison with the 
baseline situation 

% 

52% 

Yearly GHG emissions 

related  to the project kton CO2 e/year 
1.2 

Table 42: General KPIs – 19GOe 

4.1.9 Gothenburg demonstrator 2GOe “Integration of municipalities” 

Demo description 
The demonstrator 2GOe is “Integration of municipalities”. The district heating network in 
Gothenburg is connected to two neighboring municipal networks, Mölndal to the south and 

Kungälv to the north. The first connection was commissioned in 1982. In summer Gothenburg has 
an excess of heat from industries and from waste incineration, which is delivered to Mölndal and 

Kungälv. During spring and autumn Gothenburg buys heat from Mölndal based on biofuel in CHP 
when this is preferable to starting a more expensive production plant. 
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Main assumptions for KPIs calculation 
The following table summarizes the flows of heat between the three networks in 2015. 

 

Municipalities involved Thermal energy delivered  

[GWh/year] 

Fuels/sources 

Mölndal to Gothenburg 106 Wood chips in CHP 

Gothenburg to Mölndal 23 99 % renewable or recovered 

energy – assumes equal 
amounts of industrial waste 

heat and waste incineration. 
1 % fossil – assumes gas CHP 

Gothenburg to Kungälv 78 87 % renewable or recovered 
energy – assumes equal 

amounts of industrial waste 
heat and waste incineration. 

13 % fossil – assumes gas 
CHP 

Table 43: Purchased heat between the networks  

The baseline refers to how heat would have been produced if there had been no exchange of heat 
in between the networks. This is difficult to find high quality information about. The following 

assumptions have been made. 
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Municipality Thermal energy produced  

[GWh/year] 

Fuels/sources 

Gothenburg 106 Natural gas in CHP 

Mölndal 23 99 % wood briquettes boiler 

1 % oil 

Kungälv 78 87 % wood briquettes boiler 
13 % oil 

Table 44: Baseline assumptions of heat production without integration of municipalities  

4.1.9.1 General KPI 

In the following table general energetic, environmental and social KPIs are presented. 
 

  General KPIs UM 2015 

E
N

E
R

G
E

T
IC

 

The yearly amount of  

thermal energy provided by 

the new system: Heat 
purchased across the 

municipalities, total in all 

directions 

MWhth /year 157,000 

Saved primary energy in 

comparison with baseline 

situation 

MWh/year 99,500 

Energy recovery from 

waste/renewable sources 

MWhth/year 153 000 

E
N

V
IR

O
N

M
E

N
T

A
L

 Yearly GHG savings in 

comparison with the 

baseline situation 

% 

91 % 

Yearly GHG emissions 

related  to the project kton CO2 e/year 
2.1 

Table 45: General KPIs – 2GOe 

  



 

   
  

  
 

63 
 

4.1.10 Cologne demonstrator 6COe “Geothermal heating plant” 

Demo description 
As presented in D4.1, besides the District Heating, RheinEnergie AG is promoting heat supply 

solutions in local areas in the city. In the 80 and 90s the heat production was gas based only. In the 
last years RheinEnergie extended the sources for the heat production trying to use environmentally 

sustainable sources. Up to 2013 several technical facilities of this type were brought into service: 

 9 bio-methane projects (6,000 kW heat, 80 GWh bio-methane); 

 10 geothermal heating (heating power between 8-70 kW); 

 4 wood pellet projects (100 – 850 kW; 600 t p.a.); 

 6 thermal solar heating systems (10 – 120 kW; collector surface 13 – 155 m2). 
Thermal solar systems are used for water heating at RHEI local heat supply sites. They cover only 

a small part of the whole energy consumption at the sites. In reference to the main issue of 
CELSIUS – large scale systems for urban heating and cooling – it is relevant to report about a 
geothermal heating project in Herler Carre, in the Cologne district Buchheim, where several 

houses are built on a 20,000 m2 plot. Three heat pumps are installed to use geothermal energy for 
heating. The residential complex will consist in its final state of about 250 apartments with 

underground parking spaces. 

4.1.10.1 Demo-specific KPI 

Demo-specific KPI are presented in the table below. 

 

ID KPI Unit of Measurement Value 

6COe1 

Yearly thermal energy 

production of each heat 

pump 

MWht/year 158,00 

6COe2 

Gas and electricity 

consumption of each heat 

pump  

MWh/year and 

MWhe/year 
106,25 

6COe3 COP of each heat pump   1,49 

Table 46: Demo-specific KPIs-6COe 

4.1.11 Rotterdam demonstrator: 16ROe “Aquifer storage” 

Demo description 

With the construction of the Maastoren, the Rotterdam skyline gained a new icon. Erected in the 
Kop van Zuid area, the Maastoren has a height of 165 m, making it the tallest building in the 
Netherlands. Its floor space is approximately 57,000 m², of which approximately 35,000 m² is 

reserved for office space, 17,000 m² for parking (both underground and street level), 4,000 m² is 
reserved for the entrance and facilities and 700 m² for technical space. 

The project is characterised by an extremely sustainable energy concept that in 2007 earned 
Techniplan Adviseurs the engineering award De Vernufteling. One of the most interesting aspects 
of this concept is that the water of the nearby Maas River is used – complementary to the other 

sources of aquifer thermal energy storage – to generate heating and cooling energy in the building 
as well as supply the sprinkler system. This has allowed the designers to reduce the sources to half 

their original size, which means that the building did not have to be connected to the district 
heating system and furthermore cuts CO2 emissions by half. 
The design has an Energy Performance (EPC) that is 35% lower than legally required, within the 

strict financial framework that applies to commercial utility architecture. Measures taken to ensure 



 

   
  

  
 

64 
 

this energy performance include; intelligent installation measures in the area of occupancy 
detection, maximum daylight utilisation along with space and energy-saving lift traction systems. 
Other measures include heat recovery from ventilation air and optimum building-physical 

measures aimed at reducing the installation size. In addition, thanks to the intelligent elevator 
concept, the space reserved for the installation core throughout the entire building can be reduced 

by some 800 m²: space savings that have been directly added to the rentable floor space 
The demo concept is summarized in Figure 25, where the use of the aquifer storage in winter and 
in summer can be noted. 

 
Figure 25: 14ROe demo concept 

 

Monitored parameters 
The monitored parameters include the temperature of injection/withdrawal of water from the 

storage and the volume of water injected/withdrawn; the availability of these data makes possible 
the calculation of the amount of heat stored in the storage as hot or cold water. Figure 26 shows 
the monthly trend of stored hot/cold water over the period January 2011 – December 2015, 

whereas Figure 27 presents the cumulated trend of injections and withdrawals, which indicates the 
energy balance of the overall aquifer storage, on a monthly basis and for the same period. 
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Figure 26: Monthly trend of stored hot/cold water, 2011-2015 

 
Figure 27: Monthly energy balance of the aquifer storage, 2011-2015 

Main assumptions for KPI calculation 
The baseline situation for the calculation of the KPIs is constituted by the use of a reversible heat 

pump characterized by a sufficiently high efficiency (i.e., COP 3.5) for the production of the same 
amount of hot and cold water stored and consequently supplied by the system. More in detail, the 

electricity consumptions of the heat pump are considered, whereas those of the circulation pumps 
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as well as those of the pumps for the injection and withdrawal of water from the aquifer storage 
are neglected. 
The following Table 47 summarizes the emission factors and primary energy factors for the 

baseline situation. 
 

Parameter Unit of meas. Value Comments and references 

E, el t/MWh 0.435 [7] 

PEF el - 2.78 IEA Statistics 

Table 47: RO1-Baseline Parameters 

The assessment of the annual performance of the demonstrator was performed on the basis of the 
available monitored data covering the years 2012 to 2015.  

4.1.11.1 Demo-specific KPI 

The demo-specific KPI calculated for the 14ROe demonstrator are shown in Table 48 for the years 

2012 to 2015. 

ID KPI 
Unit of 
Measurement 

2012 2013 2014 2015 

14ROe1 

Hot water 

injection 
average 

temperature  

°C 14.2 13.7 14.6 14.1 

14ROe2 

Cold water 
injection 

average 

temperature 

°C 9.6 8.8 8.8 8.8 

14ROe3 

Amount of heat 

stored in form 

of hot water 

MWh 554 497 583 497 

14ROe4 
Amount of heat 
stored in form 

of cold water 

MWh 450 614 355 559 

Table 48: Demo-specific KPIs-6COe 

4.1.11.2 General KPI 

In the folowing Table 49 the general KPIs related to energy and environmental aspects of 14ROe 
demonstrator are presented for the years 2012 to 2015. 

 
  General KPIs UM 14ROe 2012 2013 2014 2015 

E
N

E
R

G
E

T
IC

 

The yearly amount of  

thermal energy 

produced/provided by the 

new system 

MWht/year 

x 1,005 1,111 938 1,056 

Saved primary energy in 
comparison with baseline 

situation 

MWh/year 
x 798 882 745 839 

E
N

V

IR
O

N
M

E
N

T

A
L

 

Yearly GHG savings in 

comparison with the 

baseline situation 

% x 125 138 117 131 

Table 49: 14ROe-General KPIs 
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4.1.12 Rotterdam demonstrator: 15ROe “Vertical city”  

Demo description 
The “Vertical city” 

demonstrator is the largest 
building in the Netherlands 

(floor space 160.000 m2, 
height 150) completed in 
2013. It consists of three 

towers with different 
functions: offices, apartments, 

hotels, retail, restaurants, 
theatre, museum, parking, etc. 
The building is constructed as 

a city on its own and has a 
total floor space of 160.000 

m2 realized on a very small 
footprint of only 5.500 m2 
(one soccer field). It’s the 

most densely built part of the Netherlands with a floor space index of 32. It consists of 240 
apartments, 60.000 m2 offices,1.500 m2 for restaurants and cafés, 278 hotel rooms, cultural 

institutions, 5.000 m2 shops, 2.500 m2 fitness-area and 670 parking-spots. The building has a 
mixture of functions that require both heating and cooling to sustain a good indoor climate. The 
total building has a good score on sustainability: a Greencalc+ score of 235 points (A+) and is 

built 7 to 48 percent better than the Energy Performance Building Directive (EPBD), 
requirements, depending on the function. The building energy systems, schematized in Figure 28, 

consist of 

 heating: combination of district heating and biofuel cogeneration 

 cooling: compression system with use of cold river water 

 electricity: combination of net-power and bio fuel cogeneration 

Other energy or water saving measures implemented in the building are: 

 high efficiency lighting 

 automatic daylight control and presence sensing devices 

 ventilation with heat recovery and speed control 

 reuse of brake energy elevators 

 water saving taps 

 
Figure 28: Integrated Energy Systems for Vertical City 
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More in detail, the cooling systems of the building are entirely based on river water, either used as 
free cooling source or as a heat sink for electric chillers, and in particular: 

 when the river temperature is below 9°C, buildings are cooled with free cooling only; 

 when the river temperature is between 9°C and 15°C, a combination of free cooling 

supplemented with compression chillers are used; 

 when the river temperature is higher than 15°C, only compression chillers are used to 

cover the cooling demand of the buildings. 
The COP for chill production is always higher than 5, and in particular between 5 and 11 when 

only compression chillers are used, between 11 and 40 when the combined solution is applied and 
higher than 40 when only free cooling is exploited. The applied cooling strategy is presented in 
Figure 29. 

 
Figure 29: Cooling Strategy for Vertical City 

 

A comprehensive set of data was made available regarding the Vertical City for the whole years 
2014 and 2015 and for the first three months of 2016, with a data resolution of 5-8 minutes. The 

monitored data are particularly focused on the efficient production of chill, thus including the 
temperature of the cold source, the river water flow, the electricity consumption for pumping and 
electric chillers, the chill production. 

For example, the daily amount of cooling for the years 2014 and 2015 is shown in Figure 30. 
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Figure 30: Daily Chill Production from River Cooling, 2014-2015 

 
Main assumption for KPI calculation 
 

For this demonstrator, the baseline situation is constituted by the use of air cooled electric chillers, 
with an average efficiency of 4, which means that every 1 kWh of electricity consumption leads to 

a chill production of 4 kWh. 
In the project scenario, indeed, the efficiency of the chillers working with river water is very high, 
around 10; according to the provided data, the actual average values of COP were of 6.8 in 2014 

and of 12.2 in 2015. On the other hand, for the fraction of the chill demand covered with river 
water, an unchanged COP of 3 is considered. 

The monitored parameters that have been elaborated and used as input data for the calculation of 
KPIs are those reported in Table 50. 

 
Parameter Unit of 

meas. 

2014 2015 Comments and references 

Cooling energy from river water MWh 5,020 8,703 - 

Electricity consumption MWh 741 714 - 

Average COP - 6.78 12.19 - 

Table 50: 15ROe-Input Data  

 

Among the energy and environmental parameters, the assumed Primary Energy and GHG 
Emission Factors for electricity are shown in Table 51 with the related references. 
 

Parameter Unit of meas. Value Comments and references 

E, el t/MWh 0.435 [7] 

PEF el - 2.78 IEA Statistics 

Table 51: 15ROe-Assumed Environmental Parameters   

General KPI 

Table 52 presents the general KPIs on energy and environmental aspects for the cooling-by-river-
water demo, referred to the whole year 2016. 
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Table 52: 15ROe- General KPIs 
 

4.1.13 Rotterdam demonstrator: 32ROe/33ROe “Datacenters”  

The efficient solutions for cooling of datacenters are implemented in two demonstration sites in 
Rotterdam: Datacenter Rotterdam and BT Datacenter. 

 
Datacenter Rotterdam is a 900 m2 facility located in the “Spaanse Kubus” building in Rotterdam, 
hosting servers on behalf of private companies and public institutions. The datacenter, built in 

2007, applies highly efficient cooling techniques to guarantee ambient conditions around 25°C of 
temperature and 45% of relative humidity. In particular, the ventilation system is based on rotary 

heat exchangers that allow cooling the internal air, which is recirculated, using cold air from 
outside; during the winter, cooling is also achieved adiabatically, by humidifying dry air, whereas 
electric chillers are used only during the hottest periods of summer. In 2013, the electricity 

consumption of Datacenter Rotterdam was of 440 MWhe, whereof only 90 MWh is used for non-
IT equipment, therefore its average Power Usage Efficiency (PUE) is 1.2. 

Indeed, PUE is calculated as the ratio between the energy consumed by the whole datacenter and 
that of the IT equipment only, thus in the ideal case of absence of power losses and zero additional 
power required for cooling, lighting, etc., the PUE would be 1.0, whereas a PUE of 1.2 means that 

for 1 W used by IT equipment, only 0.2 W is used by non-IT equipment. 
Datacenter Rotterdam is equipped with a 600 kW chiller in the first floor and with a 200 kW 

chiller in the second floor; in the same floors, the total instaled power for IT equipment is of 450 
kW and 120 kW respectively. 
 

On the other hand, BT Datacenter was completed in 2014, has a total surface of 800 m2 for 96 
racks and was designed to achieve a high level of energy efficiency. In order to save energy, the 

design value of the air temperature ranges between 25 and 35°C and ventilation is managed so that 
air moves only when needed. During the largest part of the year, air can be cooled adiabatically 
and the chillers are activated only in case of failure or during peak times in the summer. 

The offices in the building are heated with heat recovered by the datacenters according to the 
layout presented in Error! Reference source not found. and, only when necessary, using a high 

efficiency heat pump. 
The BT Datacenter is equipped with 2 electric chillers, 159 kWe each, having an EER of 2.88 and 
an ESEER of 4.06, but runs for most of the year with an adiabatic chiller that has 600 kW of 

cooling power but only 24 kW of power absorption (corresponding to a COP of 25). 
 

  General KPIs UM 2014 2015 
E

N
E

R
G

E
T

IC
 

The yearly amount of  thermal energy produced/provided by the 

new system 

MWh 
5,020 8,703 

Saved primary energy in comparison with baseline situation MWh 1,429 4,063 

Energy efficiency of the project - 6.78 12.19 

Energy recovery from waste/renewable sources MW 5,020 8,703 

E
N

V
IR

O
N

M
E

N
T

A
L

 

Yearly GHG savings in comparison with the baseline situation % 41.0% 67.2% 

Yearly GHG emissions related to the project ton CO2 e 322.3 310.7 

Carbon footprint ton C 530.6 511.2 

Ecological footprint ha 119.4 115.0 
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Figure 31: Layout of the Efficient Cooling of Datacenters Demonstrator 

 

The BT Datacenter performs a monthly monitoring of the iPUE index, which is the input power 
divided by the IT load (UPS load minus energy use of CRACs and control units); the trend of 
iPUE for the months between November 2015 and November 2016 is shown in Figure 32; a 

decreasing trend can be noticed, with the declared objective of achieving values below 1.3. 
 

 
Figure 32: iPUE for BT Datacenter in Rotterdam 

More detailed KPIs calculations will be included in the final version of current deliverable 
(foreseen at M57) when consolidated monitored data will be available. 
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4.2 New demonstrators 

Considering new demonstrators, monitored parameters and preliminary KPIs calculation are 

hereinafter presented with regards to the following demos:  

 CO1-SET1: Heat recovery from sewage water; 

 RO1: The heat hub; 

 GO1: Short term storage; 

 GO2: DH to white goods; 

 GO3: DH to ships; 

 GO4: River cooling;  

 LO1: Active network management and Demand Response; 

 LO2-LO3: Capture of identified sources of waste heat and integration of thermal store & 
Extension of the Bunhill seed heating system; 

 GE1: Energy recovery from the natural gas distribution network. 
 

4.2.1 Cologne demonstrator: CO1-SET 1 “Heat recovery from sewage water” 

Demo description 

The main objective of this demonstrator is to overcome technical and economic barriers to recover 
heat from sewage network and use it in decentralized local heating network by supplying heat to 
local school buildings. The demonstrator foresees the application of this technology in three 

different spots in Cologne (Porz-Wahn, Mulheim and Nippes sites), with different conditions of 
the supply side on one hand and similar end-users (school buildings) on the other side.   
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Figure 33: Cologne demonstrator – General layout 

 
The Porz-Wahn demonstrator uses a 200kW heat pump, a 1MW boiler and a ca. 4m3 buffer tank 
to provide the whole amount of heat required by the school “Otto Lilienthal Realschule”. 

 
The demonstrator in Mülheim is one of the three different heat generation plants recovering heat 

from the sewage. The three of them uses similar technologies to recover heat from the sewage and 
supply the heat demand of some school buildings. The gas boiler used in Mülheim uses a special 
technology that allows to recover the heating flue gases and to use them again in the process of 

heating. This technology permits the gas boiler to achieve efficiencies up to 110%. Its heat 
capacity is 860 kW. The heat pump in the Mülheim site has a heat capacity of 138 kW. In 

comparison with the demonstrator site in Köln Wahn, only the heat pump can store the heat 
produced in a buffer tank. When high water temperatures are necessary, the gas boiler receives the 
preheated water coming from the buffer tank and heats up the water to supply the demanded heat. 

When no peak temperatures are needed the school is supplied with heated water coming from the 
buffer tank.  

 
Figure 34 Engineering drawing of CO1-Mülheim 
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At Nippes site RHEI is testing and demonstrating the most innovative technology among the Cologne 
demos for heat recovery from sewage being the first plant with a direct flowrate of sewage water and 

particles. The heat is recovered by a 400 kW evaporator which transfers the heat of the sewage directly 
to the heating circuit of the schools. Contrary to current practice for similar plants in Germany, at 

Nippes plant there is no transmission medium. There are just three other evaporators running in 

Germany. The biggest one has a thermal output of 71 kW and the all are running with process water or 
grey water.  

 
Status description 

The systems were started up in different times 

 Porz-Wahn site: in operation since Q4-2013 and monitored since Q1-2014.  

 Mulheim site: in operation since November 2014 and monitored Q1- 2015;  

 Nippes site: in operation since Q1-2015 but monitored data not available yet. 

 
In the following paragraphs information about the performance of Porz-Wahn and Mulheim sites 
are reported, while operation at Nippes demonstrator is still under optimization.  

For Porz-Wahn and Mulheim demonstrator sites, monitoring parameters are being measured. The 
main parameters used for the KPI’s calculation are: gas consumption, electricity consumption,  

heat supplied by boiler and heat supplied by the heat pump.   
Table 53 and Table 54 show the available parameters being monitored at the CO1 demo sites 
(Porz-Wahn and Mulheim site).  

 
Technical parameters  Unit of measurement 

Electric energy consumption of the heat pumping 

system 

kWhe 

Electric energy consumption of the wastewater 

pumping system 

kWhe 

Inlet wastewater temperature °C 

Outlet wastewater temperature °C 

Thermal energy at the heat pump kWhth 

Thermal energy between the storage system and the 

distribution mine 

kWhth 

Gas consumption Nm
3
/h 

Table 53: CO1- Monitored parameters available at Porz-Wahn site 

Technical parameters  Unit of measurement 

Electric energy consumption of the heat pumping 

system 

kWhe 

Thermal Energy at the boiler kWhe 

Thermal energy at the heat pump Nm
3
/h 

Output and return temperatures of the buffer tank  °C 

Gas consumption °C 

Temperatures at the buffer tank kWhth 

 Table 54: CO1- Monitored parameters available at Mulheim site 

Wahn – Demonstrator 

Being Wahn demonstrator in operation since 2014, monitored data are available for the period March 
2014- December 2016. The operation 2014 was nevertheless charactirezed by inefficiencies 

considerting that the operation control system did not work properly. Monthly thermal energy 
production for 2014 is presented in the chart below, and clearly is not representative of the s teady state 

operation, as the  average COP for the pump in 2014 was approximately 1.97. 
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Figure 35: Wahn site thermal energy production – 2014 

Steady operation  started at mid 2015 as presented in the following sections. The charts  below 

compare the monthly heat production at Wahn site (heat pump and gas-fired boiler) in 2015 and 
2016.  The total amount of heat supplied by the system in 2016 was 1011 MWh, 3 MWh more 
than in 2015. The heat pump supplied 15 % more heat than in 2015, making a total share of 52% 

of the total heat supply. This variation in the heat supply by the heat pump is mainly due to the 
control improvement carried out during the summer of 2015. As a consequence, less primary 

energy is used. 
 

 

 
Figure 36: Monthly heat supplied by heat generators at Wahn site – 2015 and 2016  
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The boiler performance together with heat supply in 2015 and 2016 are shown in figure below. 
The average monthly efficiency of the boiler in 2015 is approximately 0.88 whereas it reached 
0.91 in 2016. In 2016, the boiler supplied 48% of the total heat demand. Only in October and 

November the gas boiler supplied more heat than the heat pump, while during the summer months 
barely operated. The gas consumption measuring device did not operated correctly during the 

second semester, therefore the consumption values from August to December were calculated 
according the heat supplied and the efficiency of the boiler during the first semester.   
 

 
  

 

 
Figure 37: Monthly performance of the gas fired boiler in CO1 Wahn – 2015 and 2016 (electricity consumptions of 

the circulation pumps are not included) 

The heat pump performance together with heat supply in 2015 and 2016 are shown in figure 

below. The average COP for the pump in 2015 was approximately 3.24 whereas in 2016 provided 
529 MWh of heat and consumed 141 MWh of electricity. The COP of the heat pump was 3.75 
only taking into account the electricity consumed by the heat pump. The SCOP (seasonal 

coefficient of performance) in 2016 was 3.34, which includes the electricity consumption of the 
circulation pumps. 
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Figure 38: Monthly performance of the heat pump in CO1 Wahn – 2015 and 2016  

Mulheim – Demonstrator 

This section presents the main monitored parameters at Mülheim demonstrator. In 2015, the share 

of heat delivered by the heat pump (approx. 47%) was bigger than in Cologne Wahn (approx. 
37%). For a technical problem to the sewage heat exchanger, the heat pump was not in operation 

until February 2016 when started operating again in a regularly basis. As it is shown in the 
following figure, the boiler covered the majority of the heat demand in this year (almost 60% of 
the heat demand). During the summer months, the heat demand decreases significantly, forcing 

even the generators to go completely offline in the month of July 2016.  The total amount of heat 
supplied by the system in 2016 was 760 MWh, 41 MWh more than in 2015. The heat pump 

supplied a total of 379 MWh of heat more than in 2015. Despite the no operation time in January 
and February, the heat pump supplied 50 % of the total heat demand.  
 

 



 

   
  

  
 

78 
 

 
During April, June, August and September problems with monitoring equipment occured  

 
Figure 39: Monthly performance of the heat pump in CO1 Mulheim – 2015 and 2016  

The boiler performance together with heat supply in 2015 and 2016 are shown in figure below. 
The average monthly efficiency of the boiler in 2015 is approximately 0.93. In 2016, The boiler 

supplied a little bit more heat than the heat pump but this is mostly because of the time the heat 
pump was offline. From January to May the boiler showed an efficiency of 82 %. Due to a failure 
in the gas consumption measuring device in the second semester of the year, the consumption of 

the months October, November and December was calculated by dividing the heat supplied by   
the efficiency presented in the first semester. 
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Figure 40: Monthly performance of the gas fired boiler in CO1 Mulheim – 2015 and 2016  

The heat pump performance together with heat supply in 2015 and 2016 are shown in figure 
below. The average COP for the pump in 2015 was approximately 3.39. In 2016, Despite the 

offline period, the heat pump provided 379 MWh of heat, which is more than in 2015. The 
electricity consumed by the heat pump in 2016 was 123 MWh.  The share of heat  supply by the 
heat pump is 50% of the total heat, but if January were not taking into acco unt, then the share of 

heat supply by the heat pump goes up to 59%. The COP of the heat pump in 2016 is 3.1 (see 
figure 7 for the monthly COP) and the SCOP of the year is 3.0.  

 
  
 

 
From Nov. 2015 to Feb. 2016 the HP was out of operation due to a problem to the heat exchanger into the sewage. 
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Figure 41: Monthly performance of the heat pump in CO1 Mulheim – 2015 and 2016  (electricity consumptions of 

the circulation pumps are not included) 

Using these monthly parameters presented above, the KPIs of both sites Wahn and Mülheim were 

calculated for 2015 and 2016 and they are presented within the next pages. 
 

Main assumptions for KPIs calculation 
The baseline situation to which comparisons are made corresponds with the use of gas-fired 

condensing boilers as the sole equipment for heating the same schools. The main parameters used 
as reference for the calculation of KPIs are presented in table below. 

 
Parameter 4.2.1.1 Unit of 

meas. 

4.2.1.2 Value 4.2.1.3 Comments and references 

4.2.1.4 PEF, natural gas  

- 1.1  [21] 

PEF, el grid - 2.4  [21] 

 

E CO2 natural gas  0.2016  [22] 

E el grid  0.511  [22] 

E SO2 natural 

gas 
 

mg/m³ 140   [23] 

 

E NOx , natural 

gas 

mg/m³ 2,020  [23] 

 

E PM , natural 

gas 

mg/m³ 80  [23] 
 

E Factor /TJ 

for carbon 

footprint 

kg CO2 56,000 The factor 56.000kg CO2/TJ is coming from the federal 

environmental agency [24] 

 

Table 55: CO1-Baseline parameters 
 
The total heat supply of the baseline situation is equal to the real total heat supplied. In order to 

calculate the energy used to produce this amount of heat, the efficiencies of the previous gas 
boilers in 2012 were taken. For the case of CO1 Wahn COP is assumed equal to 0.81 and for the 

case of CO1 Mülheim equal to 0.85. The resulting values are compared with the real measured 
data.  
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4.2.1.5 Demo-specific KPI 
The following tables show the demo specific KPI of both sites. The period covered is 2014-2016 
for Wahn site and 2015-2016 for Mulheim site. Nevertheless, concerning Wahn, site demo’s 

operation control system started working properly only since June 2015 thus as already mentioned in 
previous submissions of the present deliverable KPI calculated for Wahn site for 2014 cannot be 

considered a picture of the situatuion at steady state operation.  
ID KPI Unit of 

Measure

ment 

Wahn Mulheim 

2014 
(Mar-Dec) 

2015 2016  2015 2016  

CO1T1 Energy efficiency at each 

spot 

 - 1.10 1.16 1.48 1.36 1.28 

CO1T2 Seasonal COP for each 

heat pump system 

 - 1.97 3.30 3.3 3.32 3.00 

CO1T3 Variation of primary 

energy in comparison with 

the baseline situation at 

each spot 

MWh/year 118 289 411 216 166 

CO1T4 Energy efficiency variation 

in comparison with the 

baseline situation at each 

spot 

% 12 % 19.27 % 30.00 % 23.22% 17.0% 

Table 56: CO1 Wahn and Mulheim - Technical KPI – 2014 (only Wahn), 2015 and 2016  
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ID KPI Unit of 

Measurement 

 Wahn Mülheim 

2014 
(Mar-Dec) 

2015 2016 2015 2016 

CO1En1 Variation of pollutant 

emissions with reference to 

the baseline situation at each 

spot  

kg/year  of  saved 

SO2 
4 8 10 6 6 

CO1En2 Variation of pollutant 

emissions with reference to 

the baseline situation at each 

spot  

kg/year  of  saved 

NOx 
65 109 147 86 87 

CO1En3 Variation of pollutant 

emissions with reference to 

the baseline situation at each 

spot  

kg/year  of  saved 

particulates 
2.6 4 6 3 3 

CO1En4 Yearly GHG savings  at each 

spot  

ton/year  of saved 

CO2e 
8 33.34 49.50 23.86 12.84 

Table 57: CO1 Wahn and Mulheim Environmental KPI – 2014 (only Wahn), 2015 and 2016  

Due to the higher reduction of fuel used in Cologne Wahn, the emission reductions were higher in 

this site.  
 
ID KPI Unit of 

Measurement 

Wahn Mülheim 

2014 
(Mar-Dec) 

2015 2016 2015 2016 

CO1Ec1 Yearly depreciation costs 

per saved ton of CO2 at 

each spot 

€/ton CO2 5,030 1,238 833 1,438 2,672 

CO1Ec2 Yearly operation costs 

per saved ton of CO2 e 

at each spot 

€/ton CO2 1,772 436 294 480 893 

CO1Ec3 Total cost (operating 

costs and yearly 

depreciation) per saved 

ton of CO2e at each spot 

€/ton CO2 6,803 1,674 1,127 1,918 3,565 

Table 58: CO1 Wahn and Mulheim Economic KPI – 2014 (only Wahn), 2015 and 2016 

The social KPIs remain the same as in the previous monitoring period.  

 
ID KPI Unit of 

Measurement 

Wahn  Mülheim  

CO1S1 Number of working hours used 

for running and maintaining the 

system at each spot 

 hours/year 130 60 

CO1S2 Number and type of possible 

complaints  

 - No No 

CO1S3 Internal floor area served by the 

new system at each spot 

m2 20,650 11,199 

CO1S4 Number of end-users benefitting 

of the new system at each spot 

 - 1,310 735 

Table 59: CO1 Wahn and Mulheim Social KPI – 2014 (only Wahn), 2015 and 2016  

4.2.1.1 General KPI 

In the following table general KPIs for both demonstrator sites are shown. 
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  General KPIs UM Wahn Mülheim 

2014 
(Mar-Dec) 

2015 2016 2015 2016 

E
n

e
r
g

e
ti

c
 

The yearly amount of  thermal 

energy produced/provided by the 

new system 

MWht/year  704 1,109 1,015 719 762 

Saved primary energy in 

comparison with baseline 

situation 

MWht/year 118 289 411 216 166 

Energy efficiency of the project - - 1.16 1.48 1.36 1.28 

Energy recovery from 

waste/renewable sources 

MWht/year 95 286 371 237 252 

E
n

v
ir

o
n

m
e
n

ta
l 

Yearly GHG savings in 

comparison with the baseline 

situation 

% 5.2 13.48 21.90 15.56 7.90 

Yearly GHG emissions related  to 

the project 

ton CO2e/year 149 214 177 130 150 

Yearly pollutant emissions related 

to the project 

kg/year SO2: 8  

NOx: 111  

PM: 4 

SO2: 12  

NOx: 169  

PM: 7  

 

SO2: 7  

NOx: 108  

PM: 4  

 

SO2: 6 

NOx: 87 

PM: 3  

 

SO2: 7 

NOx: 96 

PM: 4  

 

Yearly reduction of polluting 

emission in comparison to 

baseline 

kg/year SO2: 5  

NOx: 65  

PM: 3 

SO2:8 

NOx: 109  

PM: 4  

 

SO2:10 

NOx: 147  

PM: 6  

 

SO2:6 

NOx: 85 

PM: 3  

 

 

SO2:6 

NOx: 

87.3 

PM: 3 

 

Carbon footprint ton C /year - 293 250 275 200 

Ecological footprint ha - 66 56 72 45 

E
c
o

n
o

m
ic

 

Yearly depreciation rate per kWh 

of saved primary energy 

€/kWh  0.35 0 0.10 0.16 0.21 

Yearly depreciation rate per ton of 

saved CO2e 

€/t CO2e 5,030 1,238 833 1,438 2,672 

Total cost (yearly depreciation 

rate + OPEX) per kWh of saved 

primary energy 

€/kWh  0.47 0 0.14 0.21 0.28 

Total cost (yearly depreciation + 

OPEX) per ton of saved CO2e 

€/t CO2e 6,083 1,675 1,127 1,918 3,565 

S
o

c
ia

l 

Number of residents/users 

benefitting of the new project 

 - 1,310 735 

Reduction/increase of complaints 

due to the implementation of new 

system in comparison with 

baseline situation 

 - 0 0 

The internal floor area served by 

the new system 

m
2
 20,650 11,199 

Table 60: CO1-General KPIs 2015 and 2016  
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4.2.2 Rotterdam demonstrator: RO1 “The heat hub” 

 
Demo description 

The RO1 demonstrator or “The Heat Hub” is aimed at increasing the effectiveness of the waste 
heat distribution network of WARM through buffering, heat balancing, smart ICT and forecasting 

tools. Its implementation allows increasing the total heat delivery in the waste heat network, 
without any additional investments in new transport infrastructures or additional heat sources. 

 
Figure 42: RO1- General Layout 

Status description 
The demonstrator was started up in April 2014 and no deviation with respect to the initial schedule 

is foreseen. “The Heat Hub” is currently in operation and its performance is monitored in 
accordance to the protocol defined in D4.2. Monitored data and parameters are provided regularly 

every three months and the calculation of KPIs according to D4.1 is presented in the current 
deliverable with reference to 2014, 2015 and 2016. 
The technical parameters monitored are shown in Table 61. 

 
Technical parameters  Unit of measurement 

Volume of heat delivered [MWht] 

Pumps electricity consumptions [kWhe] 

Temperature (Supply&Return) [°C] 
Table 61: RO1-Monitored parameters  

The distributions of the aforementioned parameters are graphically presented in the following 
charts with reference to the years 2014, 2015 and 2016. It can be noticed that the pumps electricity 

consumption is mainly related to the amount of heat stored in and delivered by the Heat Hub, 
whereas the water supply and return temperature is almost constant during the year. 
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Figure 43: RO1-Delivered Thermal Energy [MWh] 

 

 

Figure 44: RO1- Electricity Consumptions [kWh] of Heat Hub Pumps  
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Figure 45: RO1-Supply and Return Temperatures [°C] at the Heat Hub 
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Main assumptions for KPIs calculation 

The current situation, where the Heat Hub recovers part of the waste heat coming from the AVR 
incinerator improving the efficiency of Warm district heating network, has been compared to a 

baseline situation where the same amount of recovered heat is produced by means of a big 
centralized gas boiler connected to the district heating network. As for the current situation, 
electric energy consumptions related to AVR incinerator, DHN pumps and pressure control 

stations have been considered in the baseline situation. On the contrary, electric energy 
consumptions related to the pumps at AVR incinerator have not been taken into account.  

In the following Table 62, the emission factors and primary energy factors for the baseline 
situation are presented. 

 
Parameter Unit of meas. Value Comments and references 

E, th prod t/MWh 0.202 Assuming thermal energy supplied by a big centralized NG 

fired boiler [6] 

PEF th prod - 1.1 [5] 

NOx th prod - 3.4e-07 NOx=N2O [6] 

Table 62: RO1-Baseline Parameters 

The assessment of the annual performance of the demonstrators was performed on the basis of the 

available monitored data covering the period April-December 2014, January-December 2015 and 
January- December 2016. The monitored parameters have been elaborated and used as input data 

for KPI calculation, as reported in Table 63.  
 

Input parameters Unit of 

measurement 

Apr-Dec 2014 Jan-Dec 2015 Jan-Dec 2016 

Qin Incoming thermal 

energy  
[MWht] 3,988 3,479 1,676 

Qout Outcoming thermal 
energy  

[MWht] 4,110 3,769 1,805 

Cpump 

heat hub 
Electric energy 

consumption of 

pumps at heat hub 

[MWhe]
 

2,140 2,223 1,591 

C 

pump  

AVR 

Estimation of 

electric energy 

consumption of, 
DHN pumps from 

AVR incinerator to 

heat hub (1% of 

total el. energy 

consumptions)  

[MWhe] 58 66 50 

C 
pump 

control 

station 

Electric energy 

consumption of 

pumps at pressure 
control stations) 

[MWhe] 765 1,295 1,602 

C 

pump 

total 

 [MWhe] 2,965 3,586 3,242 

Qbuffer Thermal energy in 

and out of the 

buffer 

[MWh] 8,098 7,248 3,482 

Table 63: RO1-Input Data for KPIs Calculation  
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Figure 46: Monitored parameters at the Heat Hub aggregated on annual basis - 2014, 2015 and 2016  

Considering that RO1 demonstrator is supplied with heat recovered from the already existing 

waste incinerator, no additional emissions to atmosphere have been considered. In addition, with 
regard to the environmental parameters, Emission Factors (E) related to electric energy are 
assumed equal to zero as WARM sources electricity from certified renewable sources and 

specifically from wind power.  
 

Parameter Unit of meas. Value Comments and references 

E, CO2, incinerator 

 

t/MWhe 0 Thermal energy recovered from the incinerator 

E, CO2, el grid t/MWhth 0 WARM sources electricity from certified renewable sources and 

specifically from wind power 

E,NOx, el grid t/MWhth 0 WARM sources electricity from certified renewable sources and 

specifically from wind power 

Table 64: RO1-Assumed Environmental Parameters   

Finally, the assumed Primary Energy Factor (PEF) both for electricity and thermal energy are 
reported in Table 65 with the corresponding references. 

 
Parameter Unit of meas. Value Comments and references 

PEF, incinerator - 0.05 Thermal energy recovered from the incinerator [13] 
PEF, el.grid - 1.00 WARM sources electricity from certified renewable sources 

and specifically from wind power [5] 

Table 65: RO1-Assumed Primary Energy Factors  (PEF) 

4.2.2.1 Demo-specific KPI 

Following the specific analysis performed on each demonstrator, a list of specific KPIs has been 
defined in D4.1 [3] in order to evaluate the performance and the impact of each demonstrator from 

the technical, economic, social and environmental point of view. 
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The following tables present the demo-specific KPIs for RO1 demonstrator, with reference to the 
periods April-December 2014, January-December 2015 and January-December 2016: more in 
detail, Table 66 shows the technical KPIs and Table 67 the environmental ones. 

 

ID KPI 
Unit of 

Measurement 
Formula 

Apr-Dec 2014 Jan-Dec 2015 Jan-Feb 2016 

RO1T1 Yearly amount of 

waste energy 
recovered by the 

heat hub 

MWht/year 

∑ 𝑄𝑖𝑛
𝑦𝑒𝑎𝑟

 

3,988 3,479 1,436 

RO1T2 Yearly electric 

energy 

consumption of 

the buffer pump 

versus the yearly 
thermal energy 

loading and 

unloading buffer 

tank 

MWhe/year 

and 

MWht/year 

∑
𝐶 𝑝𝑢𝑚𝑝

𝑄 𝑏𝑢𝑓𝑓𝑒𝑟𝑦𝑒𝑎𝑟
 0.366 0.495 0.556 

Table 66: RO1-Technical KPIs 

 

ID KPI 
Unit of 

Measurement 
Formula 

Apr-Dec 2014 Jan-Dec 2015 Jan-Feb 2016 

RO1En1 
Yearly savings 

of CO2 
ton/year - 874 801 329 

RO1En2 
Yearly savings 

of NOx 
ton/year - 6.23* 7.13* 3.23* 

Table 67: RO1-Environmental KPIs 

*NOx savings are calculated considering as baseline situation for the electricity production the 

following national production mix: 55% natural gas, 27% coal and 18% renewables [25].    

4.2.2.2 General KPI 

In the folowing Table 68 the general KPIs related to energy and environmetal aspects of RO1 

demonstrator are presented for the years 2014, 2015 and 2016.  
 
  General KPIs UM RO1 Apr-Dec 2014 Jan-Dec 2015 Jan-Dec 2016 

E
N

E
R

G
E

T
IC

 The yearly amount of  thermal 

energy produced/provided by 

the new system 

MWht/year 

x 4,110  3,186 1,805 

Saved primary energy in 

comparison with baseline 

situation 

MWh/year 

x 4,495 4,110 1,950 

E
N

V
 

Yearly GHG emissions related  

to the project ton CO2 e/year x 0 0 0 

Yearly pollutant emissions 

related to the project kg/year Only NOx 0 0 0 

Table 68: RO1-General KPIs 
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Figure 47: RO1- General KPI for the energy domain 

The yearly amount of thermal energy provided by the system in 2014 and 2015 is comparable, 

whereas it is lower for 2016, due to a lower heat recovery from the incinerator. Moreover, 
according to the calculations performed, the environmental benefits resulting from the installation 
and operation of the Heat Hub are significant being current primary energy consumptions equal to 

59%, 52% and 37% of the baseline consumptions. As mentioned above the effects of the 
demonstration operation from an environmental perspective are null as WARM sources electricity 

from certified renewable sources (i.e. wind power).  

4.2.3 Gothenburg demonstrator: GO1 “Using buildings as short term storage” 

Demo description 

The idea underlying the GO1 demonstrator (“Using building as short term storage”) is to exploit 
the thermal capacity of buildings’ structural elements (e.g.: floors, ceilings and walls) for heat 

storage and enhanced heat control purposes. 
Indeed, on the basis of weather forecasts, in case severe weather conditions are foreseen, the demo 
technology would allow to “load” the building with thermal energy in advance with respect to the 

achievement of the most critical external conditions. Then, the building heating system would be 
switched off in order to prevent peak loads at the heat production facilities, but without creating 

any comfort problems to the customers, since the building would be warmed up by means of the 
heat stored in the building components/materials (in a sort of “unloading” phase of the building). 
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Figure 48: GO1 concept layout 

 

Status description 
Short term storage” technology is currently applied to 12 buildings in Gothenburg (Kvillebacken 
district), among which 4 buildings have been monitored since the winter season 2015/2016 and for 

which the analysis of the monitored data made available is presented in the following section. 
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Figure 49: GO1 Status of installation 

 
Monitored parameters 
As mentioned above, the short term storage technology is expected to contribute to shave peaks in 

thermal energy demand at energy production facilities without impacting on buildings tenants and 
specifically on indoor temperature. Considering the limited number of buildings where the GO1 

technology is installed, it is not possible to clearly show the effect of this demonstrator at energy 
production facilities yet; GOTE informs that 165 buildings provided with GO1 technology and 
concentrated in one area served by the same thermal energy production facility would be needed 

to produce an effect on it. On the contrary, it is possible to put in evidence the effects from end-
users perspective (i.e. building tenants). As a matter of fact, running GO1 demonstrator for a ten-

day period in March 2016 resulted in no variations in indoor temperature. 
Such an effect in shown in the following chart where different information is included: 

 Indoor temperature in one room (°C - black line) 

 Outdoor temperature (°C - blue line) 

 Solar irradiance (W/m2 - red line) 

 Thermal energy upload and download in buildings elements (green line)  
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Figure 50: GO1 – Example of monitored parameters  

GOTE has made available a complete set of data, referring to the period 2012-2015, for the 

baseline situation, which in this case is constituted by the same buildings without the 
implementation of the active heat load control technology (GO1 activated since November 2015). 
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Building’s energy consumptions 2012-2016 

 
Figure 51: GO1 – Buildings’ energy consumptions, 2014-2015 
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Figure 52: GO1 – Buildings’ energy consumptions, 2015-2016 

As stated above, not enough data are available for determining the impact of the implementation 
of the GO1 demo on the DH system. This is mainly due both the low number of buildings 
involved in the demonstration.  

In a previous release of the D4.3, a very simplified simulation was performed in order to achieve a 
rough estimate of the impact of the demo implementation, by analysing a hypothetic 100 m2 flat in 

Gothenburg. Figure 53 shows the considered trend for the external temperature (corresponding to 
a typical day of January) and for the internal temperature in two cases: with a standard use of 
district heating and with a new use aimed at keeping constant the internal temperature without any 

attenuation during the night. The corresponding estimated trend for the withdrawn thermal power 
in the two cases is shown in Figure 54, where two main effects can be noted: the morning peak is 

decreased by 7 kW, whereas the overall daily energy load is reduced by almost 10%. 
Based on this simplified evaluation and multiplying the amplitude of the estimated peak shaving 
for the number of buildings that would be involved (165), an overall peak shaving effect of more 

than 1,100 kW can be calculated for the whole system. 
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Figure 53: GO1 – Estimated trends for internal and external temperatures, baseline vs. project scenario  

 

 
Figure 54: GO1 – Estimated trends for thermal power, baseline vs. project scenario  

 

In addition to the above presented simulation, the following charts show the measured hourly 
trend of indoor and outdoor temperature in one of the multi-apartment buildings provided with the 
demo technology. More in detail, Figure 55 shows the trend for the whole considered months 

(February and March 2016), whereas in Figure 56 the same values are plotted for two of the 
coldest days (February 14th and 15th, 2016) and in Figure 63 for the warmest days of the winter 

(March 14th and 15th, 2016). 
From the analysis of the presented data, it can be noticed that, as expected, the building’s thermal 
power need shows an inverse trend to the outdoor temperature, thus reaching the highest values in 

the coldest periods. As regards the peak shaving effect, unfortunately it is not possible to give a 
numerical comparison with the previous situation since hourly values are not available for the 

baseline case, but it can be noticed that the elasticity of the heat demand, i.e. the ratio between the 
highest and the lowest hourly average thermal power is around 3 for the coldest days of the year, 
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which indicates a smooth load trend that would not have been possible without the application of 
the short term storage technology. 
 

 
Figure 55: GO1 – Indoor/Outdoor temperature and thermal power, project scenario (two months) 

 

 
Figure 56: GO1 – Indoor/Outdoor temperature and thermal power, project scenario (coldest days) 
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Figure 57: GO1 – Indoor/Outdoor temperature and thermal power, project scenario (warmest days) 

 

More detailed KPIs calculations will be included in the final version of current deliverable 
(foreseen at M57) when consolidated monitored data will be available. 
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4.2.4 Gothenburg demonstrator: GO2 “District heating to white goods” 

 
Demo description 

The overall objective of GO2 Demonstrator is to install, operate and monitor performances of 
white goods (e.g. dishwashers, washing machines and dryers) able to use district heating hot water 

to cover heat demand instead of currently dominating electric resistances-based ones. The 
proposed machines use electricity only for motors and in rare cases of high peak heat demand.  

 
Figure 58 

Status description 
Currently (M42), 10 machines are in operation and 204 have been sold and are in the installation 

phase. The operating machines (i.e. 5 washers and 5 dryers) were installed and started up in July 
2014 in a football club. Since then, monitored data and parameters are provided regularly, every 

three months and with an hourly frequency. In the present deliverable, the calculation of KPI 
according to D4.1 and data availability is presented, with reference to years 2014, 2015 and 2016 
and in comparison with the defined baseline situation. 

 
Table 69 summarizes the technical parameters monitored at GO2 demonstrator. 

 
Technical parameters  Unit of measurement 

Thermal energy delivered to white goods   [Wh per laundry room] 

Supply temperature  [°C per laundry room] 

Return temperature  [°C per laundry room] 

Electric energy use of white goods   [Wh per machine] 

Table 69: GO2-Monitored Parameters   
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Figure 59: GO2- Example of Monitored Temperatures - Supply (blue), return (red), ΔT (green) [°C]  

Main assumptions for KPIs calculation 
In this case, the baseline situation is constituted by the same type of laundry rooms, equipped with 

standard new white goods, using only electricity (thus, also for heating purposes) as energy vector. 
The electricity consumptions of a traditional machine have been estimated, for comparison 
purposes, as the sum of the energy consumptions (i.e. heat and electricity) of the new machines. 

The assessment of the annual performance of the demonstrators has been performed on the basis 
of the available monitored data covering the periods July-December 2014, January-December 

2015 and January 1st- December 31st 2016. 
The monitored parameters that have been elaborated and used as input data for the calculation of 
KPIs are those reported in the table below. 

 
Input parameters Unit of 

measurements 

Jul.-Dec 2014 Jan.-Dec. 2015 Jan.-Dec. 2016 

Qwg   Heat delivered to 

white goods 

[kWht per laundry 

room] 

4,295  6,811  6,815 

Cwg  Electricity use of 

white goods 

[kWhe per laundry 

room] 

2,334  8,076  8,030 

 

Cwg-

baseline  

Electric energy 

consumption for 

machines in the 

baseline situation 

[kWhe per laundry 

room]
 

6,855 14,883 14,751 

Nw Number of washing 

cycles 

[per laundry room]  6,958  17,013  17,020* 

* Values for 2016 are assumed according to 2015 records as those data have not been reported for 2016  

Table 70: GO2-Input Data for KPIs Calculation  

As regards the economic parameters, the assumed tariffs both for electricity and thermal energy 

are reported, with the related references, in Table 71. 
 

Parameter Unit of 

meas. 

Value Comments and references 

T, el €/kWhe 0.21 [26] 
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Parameter Unit of 

meas. 

Value Comments and references 

 

T, DHN €/kWhth 0.06 Indirectly calculated considering total revenues from heat s old by 

GOTE in 2013 and thermal energy total production 

[9] 

Table 71: GO2-Assumed Economic Parameters   

Among the environmental parameters, the assumed Emission Factors for both electricity and 
thermal energy are shown in Table 72 with the related references. 
 

Parameter Unit of 

meas. 

Value Comments and references 

E, el grid t/MWhe 0.023 [7] 

E, DHN t/MWhth 0.019 Calculated referring to the Gothenburg DH production mix: 74% 

waste heat, 9% natural gas, 12% biofuel, 5% electricity (provided by 

GOTE) 

Table 72: GO2-Assumed Environmental Parameters   

Finally, the considered Primary Energy Factor (PEF) for electricity and heat is shown in Table 73 

with the corresponding references. 
 

Parameter Unit of 

meas. 

Value Comments and references 

PEF, el - 1.8 Assuming the following energy production mix: 

 70% renewable (PEF=1), 30% fossil fuels (PEF=3) 

PEF, DHN - 0.04 Calculated referring to the Gothenburg DH production mix: 74% 

waste heat, 9% natural gas, 12% biofuel, 5% electricity (provided by 

GOTE) 

η DHN - 0.92 Calculated as the ratio between of thermal energy produced and 

delivered to customers [30] 

Table 73: GO2-Assumed Primary Energy Factors  (PEF) 

4.2.4.1 Demo-specific KPIs 

Following the specific analysis performed on each demonstrator, a list of specific KPIs has been 

defined in D4.1 in order to assess the performance and the impact of each demonstrator from the 
technical, economic, social and environmental point of view. The following tables present the 
values of demo-specific KPIs for GO2 demonstrator, with reference to the periods July-December 

2014, January-December 2015 and January 1st-December 31st, 2016. 
 

ID KPI 

Unit of 

Measuremen

t 

Formula Jul.-Dec. 2014 2015 2016 

GO2T1 

Yearly heat 

demand per 

laundry room 

kWht/year 

laundry room 

 

4,295  6,811  6,815  

GO2T2 

Yearly electric 

energy savings 

per laundry 

room 

kWhe/year 

laundry room 

 

4,521 7,169 7,951 

GO2T3 

Percentage of 
substituted 

electric energy 

with reference to 

baseline 

situation 

% 
 

66% 47% 47% baselineiwg

iwgbaselineiwg

C

CC



 

,

,,

 i iwgyear Q ,

   
i baselineiwgyeari iwgyear CC ,,
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ID KPI 

Unit of 

Measuremen

t 

Formula Jul.-Dec. 2014 2015 2016 

GO2T4 

Heat demand 

per washing  

and drying cycle 

kWht/wash 

 

0.64 0.44 0.44 

GO2T5 

Electric energy 

savings per 

washing and 

drying cycle 

kWhe/wash 

 

0.62 0.42 0.42 

Table 74: GO2- Technical KPIs 
 

ID KPI 

Unit of 

Measuremen
t 

Formula Jul.-Dec. 2014  2015 2016 

GO2En

1 

Yearly pollutant 

emissions and 
GHG savings 

due to the 

reduction of 

electric energy 

consumption in 
comparison with 

the baseline 

situation 

kg/year of 

saved CO2e 
laundry room  

𝐸𝑒𝑙.𝑔𝑟𝑖𝑑 ∙ 𝐺𝑂2𝑇2 − 𝐸𝐷𝐻𝑚𝑖𝑥

∙ 𝐺𝑂2𝑇1 

14 22 22 

GO2En

2 

Pollutant 

emissions and 

GHG savings per 

wash due to the 

reduction of 
electric energy 

consumption in 

comparison with 

the baseline 

situation 

kg of saved 

CO2e/wash 

𝐸𝑒𝑙.𝑔𝑟𝑖𝑑 ∙ 𝐺𝑂2𝑇5 − 𝐸𝐷𝐻𝑚𝑖𝑥

∙ 𝐺𝑂2𝑇1 

0.002 0.001 0.001 

Table 75: GO2- Environmental KPIs  
 

ID KPI 

Unit of 

Measuremen

t 

Formula 
Jul.-Dec. 

2014 
2015 2016 

GO2Ec

1 

Economic 

savings per 

washing cycle 

€/wash 
userendthuserendel TTGOTTGO   ,, 4252

 

0.092 0.062 0.062 

GO2Ec

2 

Economic 

savings per year  
€/ref period  

userendthiwgyearuserendeliwgyear TQTQ    ,,,,

 

669 1061 1062 

GO2Ec

3 

Payback of the 

extra investment  
Years - Not available Not available Not available 

Table 76: GO2- Economic KPIs 
 
The economic values provided by GOTE about the purchase and installation costs both for a 
standard and a “Celsius” washing machine (washers and driers) are shown in Table 77. 
 

 year i iN

GO2T1

 year i iN

TGO 22



 

   
  

  
 

103 
 

Costs  Standard machine CELSIUS machine 

 Washer Dryer Washer Dryer 

Machine costs [Euro] 2500 2000 1600 900 

Installation costs [Euro] 500 500 ca 1500 ca 1500 

Total Costs [Euro] 3000 2500 3100 2400 

Table 77: GO2- Economic parameters  

4.2.4.2 General KPI 

Table 78 presents the general KPIs on energy and environmental aspects.  
 

Table 78: GO2- General KPIs 

 
Figure 60 GO2–  Electric energy consumption [kWht] Baseline vs. Current situtation – 2014, 2015 and 2016 

 

  
General KPIs UM GO2 Jul.-Dec. 2014 2015 2016 

E
N

E
R

G
E

T
I

C
 

The yearly amount of  thermal energy 
produced/provided by the new system 

kWh x 4,295 6,811 6,815 

Saved primary energy in comparison with baseline 

situation 

kWh x 7,951 12,609 12,616 

Energy recovery from waste/renewable sources kWh indirect 3,694 5,857 5,861 

E
N

V
IR

O
N

M
E

N
T

A
L

 

Yearly GHG savings in comparison with the 

baseline situation 

% x 8% 6% 6% 

Yearly GHG emissions related to the project ton CO2 e x 144 329 328 

Carbon footprint ton C  x 335 732 732 

Ecological footprint ha x 75 164 164 
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Figure 61 GO2–  GHG emissions [ton CO2/year] Baseline vs. Current situtation – 2014, 2015 and 2016 

 

 
Figure 62: GO2 General KPI – Energy domain [kWht] – 2014, 2015 and 2016 
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As shown, the effects of the demonstrator are translated into a reduction of the consumption of 
electric energy (replaced by thermal energy consumption from DHN) by white goods 
consequently into a decrease of the emissions to environment and primary energy consumptions.  
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4.2.5 Gothenburg demonstrator: GO3 “District heating to ships” 

Demo description 
The objective of the GO3 demonstrator is to connect ships at quay in Gothenburg to the district 

heating network to cover their space heating needs when the ship is at quay. This is the first time a 
ship in regular service has been connected to a district heating network.  The ship used for 

demonstration purposes is one of the ferries of the STENA Company. It is in regular service 
everyday between Gothenburg and Fredrikshamn (Denmark), stopping at quay at the 
Gothenburg’s harbor approximately 6 hours per night. It was built in 1983 with a capacity for up 

2300 passengers and 500 cars. The ship is already connected to the electricity grid (through the so-
called cold ironing process), thus the connection with the DHN allows switching completely off 

the on-board diesel oil- fired engines and boilers, with the effect of avoiding pollutant and noise 
emissions in the harbor area. The ship has been provided with heat exchangers and connectors to 
enable connection to the district heating network while the required installations at quay have been 

encapsulated into a movable container allowing a flexible connection at quay.  
More in detail, the baseline situation at quay was constituted by the production of steam by a 

diesel- fired boiler (heat recovery steam generators using the exhausts from the engines were used 
only during navigation). Steam was produced at a pressure of 7 bar and a temperature of 170°C 
and then distributed within the ship to feed different users, including space heaters that require hot 

water at 70°C. The thermal output required for space heating was calculated as 740 kWth from the 
analysis of the diesel consumption of the ship during the periods at quay, but in order to cover also 

the engines’ preheating, a pipe able to feed up to 1.18 MWth to the ship was installed. 
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Figure 63: GO3 installation at Stena ship 

Status description 

The “District heating to ships” demonstrator has been started up in December 2014 and is 
currently in operation. The performance monitoring system is active since January 2015, and the 
monitored parameters are available for the period January-November 2015. Between Dec 2015 

and September 2016 the demonstrator operation was stopped for reparation as a consequence of an 
accidental collision between the ship and the quay that damaged the ship connection point to the 

district heating network. It is regularly in operation since October 2016.  
 

Monitored parameters 

In the following Table 79 the thermal energy form DH delivered to STENA’s ship is presented for 
2015 and nine months of 2016, clearly showing operation stop until October 2016.  
 

 
Used thermal energy 

Month 
Degree Day Actual values Degree Day corrected Values 

Norm 2015 2016 2015 [MWh] 2016 [MWh] 2015 [MWh] 2016 [MWh] 

Jan  528 451 590 29.8 0.7 33.89 0.64 

Feb 484 430 484 4.4 0.5 45.54 0.52 

Mar 464 395 464 41.8 0.6 47.52 0.65 

Apr 322 307 322 43.3 0.8 44.86 0.82 

May 176 221 176 52.9 0.5 45.7 0.61 

Jun 83 119 83 32.4 0.4 27.3 0.53 

Jul 27 55 27 - 0.5 - 0.52 

Aug 38 14 38 29.5 0.4 35.23 0.40 

Sep 126 114 126 27.7 4.0 29.19 6.18 

Oct 260 252 260 56.4 47 57.65 44.02 

Nov 382 304 382 61.4 63.4 72.98 59.87 

Dec 489 357 489 0.6 107.1 0.77 124.59 

Tot 3379 3019 3341 417.2 225.9 440.63 239.33 

Table 79: GO3-Thermal energy consumptions 

Main assumptions for KPIs calculation 

 To assess demonstrator performance over a one-year period (2015) it has been assumed 

that thermal energy consumptions in July 2015 (when problems occurred to the monitoring 
equipment) are equal to June 2015 and, similarly, consumptions for December 2015 (when 
the aforementioned incident occurred to Stena ship) are equal to November 2015, as 

presented in the following chart. For 2016, data availability is limited to the period 
October-December.  

 



 

   
  

  
 

108 
 

 
Figure 64: GO3-Used Thermal Energy [MWh] with corrections in July and December 

 As baseline situation the same ship, using standard oil fired boilers for heating purposes at 
quay, will be considered in order to evaluate the impact of the demonstrator in comparison 

with the conventional situation. It is supposed to have the ship at quay 42h per week. The 
following parameters have been considered as reference:  
 

Parameter Unit of 

meas. 

Value Comments and references 

LHV, oil MJ/kg 41.93 [27] 

Density kg/dm
3
 0.91 [27] 

Oil price €/l 1.198 EU average 2015 [28] 

E CO2, oil g/kWh 267 [29] 

E NOx, oil g/kWh 13.2 [27] 

E SO2, oil g/kWh 6.8 [27] 

E HC, oil g/kWh 0.6 [27] 

E PM, oil g/kWh 0.7 [27] 

Table 80: GO3-Baseline Parameters  

 With regard to current situtation and specifically to the usage of thermal energy from 

district heating network, energetic, environmental and economic parameters used for KPI 
calculation with the related references, in Table 81. 
 

Parameter Unit of 

meas. 

Value Comments and references 

PEF, DHN - 0.04 Calculated referring to the Gothenburg DH production mix: 74% 

waste heat, 9% natural gas, 12% biofuel, 5% electricity (provided by 

GOTE) 
E, DHN t/MWht 0.019 

η DHN - 0.92 Calculated as the ratio between of thermal energy produced and 

delivered to customers [30] 

T, DHN €/kWht 0.06 Indirectly calculated considering total revenues from heat s old by 

GOTE in 2013 and thermal energy total production 

[9] 

Table 81: GO3-Assumed energetic, environmental and economic parameters   

4.2.5.1 Demo-specific KPI 

The overall performance of the demonstrator is presented in the following tables in terms of KPI. 

As shown, the effects of the demonstrator are translated into a reduction of the consumption of 
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bunker fuel oils by the STENA ship and consequently into a decrease of the emissions to 
environment and primary energy consumptions.  
 

ID KPI Unit of Measurement Formula 2015 2016 (Oct-Dec) 

GO3T1 

Yearly thermal 

energy delivered to 
ship in harbour 

MWht/year 
 

540 239 

GO3T2 

Change in yearly use 

of oil at quay in 

comparison with the 
baseline situation 

lt/year - 60,237 26,692 

Table 82- Technical KPIs (GO3) 

In addition, economic savings for the STENA Company have been calculated as well comparing 
average tariffs for thermal energy from Goteborg’s DHN and average prices of bunker oil. The 

total investment for this demonstrator is approximately €390,000.  
  

 shyear Q
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ID KPI 

Unit of 

Measuremen

t 

Formula 2015 
2016 (Oct-

Dec) 

GO3Ec

1 

Economic savings per 

year due to reduction of 

oil consumption 

€/year 
  userendthoiloilbaselineoilyear TTGOTVV  ,, 13

 

32,000 31,978 

Table 83- Economic KPIs (GO3) 

It can be stated that the demonstrator contributes to the improvement of the quality of air in the 

city of Goteborg, especially for the inhabitants of the area surrounding STENA’s quay. The 
demonstrator is particularly interesting for cities with harbours and need for actions to provide 

cleaner air as well as efficient hating. 
 

ID KPI 
Unit of 

Measurement 
Formula 2015 2016 (Oct-Dec) 

GO3E

n1 

kg/year of 

saved PM 10, 

PM 2.5, TSP, 

NOx, SOx, 

CO, CO2 with 
reference to 

the baseline 

situation 

kg/year 

 

NOx:7022 

SO2: 3673 

CO2: 144217 
HC: 324 

PM: 378 

NOx:3112 

SO2: 1628 

CO2: 63906 
HC: 144 

PM: 168 

GO3E

n2 

GHG savings 

connected to 

the reduction 

of oil use with 

reference to 
the baseline 

situation 

(kg/year of 

saved CO2e 

and ratio 
between the 

reduction and 

the baseline 

emissions) 

t/year - 156 69 

Table 84- Environmental KPIs (GO3) 

 

ID KPI Unit of Measurement 2015 

GO3S1 
Reduction of complaints for noise with reference to baseline 

situation 
- 

Interviews to 
people living in 

the harbour area 

confirm a higher 

quality of life (less 

noise and air 
pollution)  

GO3S2 
The number of working hours used for running and 

maintaining the system 
hours/year 

- 

Table 85- Social KPIs (GO3) 

  

  DHmixboileroiloilbaselineoilyear ETGOEVV   13,
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4.2.5.2 General KPI 

In the following table general KPIs for GO3demonstrator sites are shown. 

 
 

Table 86- GO3-General KPIs  

4.2.6 Gothenburg demonstrator: GO4 “River cooling” 

Demo description 
Cooling from the river Rosenlund was rebuilt in 2007 for production of cooling as well. An old boiler 

was taken out and a system for free cooling was installed instead. Free cooling entails that 6–10-
degree water is pumped in from the Göta Älv River and then conveyed in pipes directly to the 

customer’s air conditioning system into the city centre as well as to Sahlgrenska University 
Hospital. During the summer, when the river water is too warm, the cooling is produced by absorption 

chillers, which are driven by waste heat. 
 

 
Figure 65: GO4 demonstrator layout 

  General KPIs UM 2015 2016 (Oct-Dec) 

E
N

E
R

G
E

T
IC

 

The yearly amount of  thermal energy produced/provided by the 
new system 

MWh/year 540 239 

Saved primary energy in comparison with baseline situation MWh/year 733 325 

Energy recovery from waste/renewable sources MWh/year 465 206 

Energy efficiency of the project (DHN efficiency) - 0.92 0.92 

E
N

V
IR

O
N

M
E

N
T

A
L

 

Yearly GHG savings in comparison with the baseline situation % 97% 97% 

Yearly GHG emissions related to the project 
ton CO2 e 

/year 
11 5 

Yearly reduction of polluting emission in comparison to baseline 

 

kg/year 

 

NOx:7022 
SO2: 3673 

CO2: 144,217 

HC: 324 

PM: 378 

NOx:3112 
SO2: 1628 

CO2: 63906 

HC: 144 

PM: 168 

Carbon footprint ton C /year 27 12 

Ecological footprint ha 6 3 
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The overall objective with this demonstrator is to enhance the free cooling production facility in 
Roselund, already provided with absorption chillers to recover waste heat from the nearby incinerator, 

by installing 4 new heat exchangers and therefore upgrading the total installed capacity from 20 MW 
to 30 MW.  

 

Status description  
The “river cooling” demonstrator has been included among the CELSIUS demonstrators, as a 
consequence of the occurred deviations at some demonstrators (in Cologne and Rotterdam) in 

2015, as extensively reported in the previous submission of deliverable D4.4 (Nov 2015). One of 
the corrective measures proposed to overcome those deviations consisted in downsizing RO2-RO3 

and RO4 demo projects (affected by critical issues) re-allocating the remaining budget to new 
demonstrators to identify on the basis of precise criteria: already installed, provided with 
monitoring equipment and, preferably, a cooling solutions. On the basis of an accurate analysis 

carried out by the PMO in the monitoring period M30-M36, GO4 was chosen as compliant to the 
established selection criteria.  

 
Main assumption for KPI calculation 
An efficient strategy for district cooling is that implemented in Göteborg for chilled water 

production: free cooling is primarily exploited (i.e.: cold water from the river Göta Älv and 
outdoor air), then absorption heat pumps are used as a second option and electrical chillers are 
switched on only when none of the other techniques are sufficient to cover the load. The results of 

such a strategy are shown in the following Figure 66. 

 
Figure 66: Cooling Sources in Gothenburg  

For this demonstrator, the baseline situation is constituted by the use of a combination of electric 
chillers and absorption chillers fed with water from the DH network; the average efficiency 

assumed for this kind of chill production mix is assumed to be 4, which means that every 1 kWh 
of electricity consumption leads to a chill production of 4 kWh. 

In the project scenario, the electricity consumptions associated to the river water cooling systems 
are very low, i.e. limited to those for water pumping; on the other hand, the part of the cooling 
load that is not covered by free cooling sources is provided by the same systems used in the 

baseline case, with unchanged efficiency. 
The monitored parameters that have been elaborated and used as input data for the calculation of KPIs are 

KPIs are those reported in Table 87, whereas the monthly trend of energy provided by the demo, broken 

http://toolbox.celsiuscity.eu/index.php/File:CoolingSourcesinGothenburg.jpg
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down by cooling source, is shown in 

 

Figure 67. 
 

Parameter Unit of 

meas. 

Value Comments and references 

Cooling energy from conventional 

system 

MWh 38,800 - 

Cooling energy from free cooling 

(river) 

MWh 9,093 - 

Electricity consumption (water 

pumping) 

MWh 797 - 

Table 87: GO4-Input Data  
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Figure 67: GO4 – Monthly trend by cooling source 

 

Among the energy and environmental parameters, the assumed Primary Energy and GHG 
Emission Factors for electricity are shown in Table 88 with the related references. 
 

Parameter Unit of meas. Value Comments and references 

E, el grid t/MWhe 0.023 [7] 

PEF, el - 1.8 Assuming the following energy production mix: 

 70% renewable (PEF=1), 30% fossil fuels (PEF=3) 

Table 88: GO4-Assumed Environmental Parameters   

General KPI 

Table 78 presents the general KPIs on energy and environmental aspects for the cooling-by-river-
water demo, referred to the whole year 2016. 

Table 89: GO4- General KPIs 

  

  General KPIs UM Jan-Dec 2016 

E
N

E
R

G
E

T
IC

 

The yearly amount of  thermal energy produced/provided by the new system MWh 47,893 

Saved primary energy in comparison with baseline situation MWh 2,657 

Energy efficiency of the project - 4.56 

Energy recovery from waste/renewable sources MW 9,093 

E
N

V
IR

O
N

M
E

N
T

A
L

 

Yearly GHG savings in comparison with the baseline situation % 14.1% 

Yearly GHG emissions related to the project ton CO2 e 241.4 

Carbon footprint ton C 945.9 

Ecological footprint ha 212.8 
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4.2.7 London demonstrator: LO1 “Active network management and Demand 

Response” 

Demo description 

The LO1 demonstrator represents the first autonomous dispatch system in which a CHP is used to 
provide ancillary electrical supply in case it is required by the Distribution Network Operator, for 
example due to a black-out or another kind of unexpected interruption in the power supply from 

the electrical grid. 
 

Status description 
The only trials performed on the demonstrator are those carried out in October 2014 and all the 
data made available are presented in the present deliverable. 

 
Monitored parameters 

Table 90 presents a summary of the parameters monitored during the trial.  It can be noted that the 
trials had a total duration of almost five hours in five days, and that the CHP was able to provide 
up to 89% of its nominal capacity (which is of 1.95 MW) when requested. 

It is worth highlighting that the implementation of the demonstrator requested s ignificant changes 
to the control algorithms which rule the normal operation of the CHP (which is normally heat- led 

from thermal store capacity), in order to allow a dispatch signal to be received and acted upon. 
This signal was sent on breach of substation load, directly to the CHP BMS where upon, if there 
was significant capacity in the thermal store, the CHP would start.  

Due to commercial constraints, the CHP could not be dispatched before 1000hrs of operation. 
Once this time was reached, the trials started and the dispatch followed the normal operation 

during the first three days of the trial period. For the remaining two days, the parameters within 
the ANM (Active Network Management) system were changed in order to allow events to be 
dispatched at different times. These changes were made to test the dispatch scenario under 

different timings. 

 
Day Dispatch 

time 

Engine 

start 

Engine 

stop 

MW delivered 

(1.95MW 

expected) 

Electricity 

produced 

(MWh) 

Notes 

Monday 1000 1001 1048 1.39MW  
72%  

1.08 47 min duration 

Tuesday 1000 1004 1052 1.38MW 
71%  

1.10 48 min duration 

Wednesday 1000 0950 1049 1.57MW 
80% 

1.31 CHP already running 
on receipt dispatch 
signal 
 
50 min duration 

Thursday 1034 1038 1139 1.74MW 
89% 

1.62 56 min duration 

Friday 1535 1539 1640 1.74MW 
89% 

1.62 56 min duration 

Average - - - 1.3MW 
80% 

1.11 51.2 min duration  

Total - - - - 6.73 - 

Table 90: LO1-Monitored Parameters during Trials 
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4.2.8 London demonstrators: LO2-LO3 “Capture of identified sources of waste 
heat and integration of thermal store”&”Extension of the Bunhill seed 
heating system” 

Demo description  
The aim of this demonstrator is to extend the district heating system already present in the Bunhill 

district in London, covering part of the load with waste heat from an underground ventilation 
shaft. The system is expected to cover about 15-18% of the total heat demand of the new Bunhill 
district heating network 

As regards the former waste heat source, the monitoring campaigns carried out before the 
installation of the heat pump demonstrated that an air flow rate of approximately 30-32 m3/s at a 

temperature between 21°C (winter) and 27°C (summer). The exhaust vent is generally operated 24 
hours per day but can be suspended in periods when the tube system is not in operation (e.g., night 
hours) to limit power consumption. 

The layout of the installation at the underground ventilation system is shown in Figure 68. The 
heat exchanger installed in the ventilation shaft is a fin-coil air/water heat exchanger; this means 

that an intermediate water loop is used to transfer heat from the exhausts to the heat pump, in 
order to avoid the presence of refrigerant fluid in the shaft. Moreover, the design of the heat 
exchange system has taken into consideration the possible formation of condensates on the air side 

(allowing an increase of the heat exchange coefficient but also the risk of ice formation in the 
coldest days), as well as the possible fouling of the surface on the air side due to the presence of 

contaminants in the extracted air. 
As regards the heat pump, a two-stage model was selected with the aim to increase the output 
temperature up to levels that are compatible with the heat distribution in the district heating 

network; therefore, the operating temperatures at the inlet/outlet of the heat pump are of 55/80°C 
respectively. 

Based on the available amount of waste heat, the selected heat pump has a thermal output of 506 
kW and an electric input of 141 kW divided by two compressors, a 74 kW and a 67 kW one. 
 

 
Figure 68: Underground ventilation heat recovery – layout of the installation 
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4.2.9 Genoa demonstrator GE1-“Energy recovery from the natural gas 
distribution network” 

The demonstrator is located in the district of Gavette, in the North zone of Genova, selected for its 

high thermal and electrical demands from different type of users such as buildings and industrial 
processes. 

The demonstrator is realized at a natural gas distribution station, where natural gas is taken from 
the national transmission network at a pressure of 25 bar(a), is processed in order to reduce its 
pressure to 6 bar(a) necessary for its distribution at the city level. Currently, the gas expansion is 

carried out in throttling valves (isenthalpic process), whereas the demo foresees the use of a 
turboexpander, producing electricity during the expansion process. 

Since the expansion implies a strong reduction of the gas temperature, which could affect the 
safety of the plant, the gas needs to be heated before its expansion. The ide ntified solution is to 
install a natural gas fired CHP plant, producing additional electricity to that coming from the 

turboexpander, and supplying heat to the natural gas before the expansion and additional heat to 
be used in a local district heating network. 

 

 
Figure 69: Overall Layout of the Demonstrator 

 

 
Figure 70: Detail of the natural gas expansion plant: 1) Throttling valves line gas preheater, 2) Throttling valve, 3) 

Turboexpander line preheater, 4) Flow regulation valve, 5) Turboexpander. 

Figure 69 shows the overall layout of the system, whereas Figure 70 presents a detail of the 
natural gas lines, with the turboexpander installed in parallel to the current expansion valves. 
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The unit is sized to meet, at the steady state, the heat demand of the turboexpander line; in 
transient conditions the surplus heat produced by the CHP can be used by other users. On the other 
hand, the turboexpander was sized with the aim to maximize the energy production and minimize 

the payback time. 
The installed turboexpander can produce a nominal power of 550 kWe using a maximum gas flow 

rate of about 22,500 Sm3/h; the minimum flow rate is about 3500 Sm3/h, which ensures that the 
machine operates also in the warm months when the gas demand of the city network is low. 
The heat production plant, composed by the CHP and the two auxiliary boilers, is designed to 

supply heat to different users, with different power and temperature requirements: 

 Gas preheating for the turboexpander line, about 600 kWth at 85°C; 

 Gas preheating for the throttling valves line, about 200 kWth at a minimum temperature of 

40°C; 

 Building’s district heating substations for the firestation, offices and workshops, for a max 

thermal power of 900 kWth. 

The heat production system is formed by a CHP plant, which is a natural gas fired engine, 

equipped with systems for heat recovery from both the exhausts and the engine cooling circuit. 
More in detail, the selected CHP is an internal combustion engine fueled with natural gas capable 

of delivering, in nominal conditions, 550 kWe and to recover about 630 kWth from the engine 
coolant, the intercooling process and the exhaust. 
Considering that the system operates for 5,000 hours/year, the expected electricity production is of 

5,100 MWh/year (2,300 MWh/y from the CHP plant and 2,800 MWh/y from the turboexpander), 
which allow a reduction of GHG emissions of approximately 1,200 tCO2e/y compared to the 

baseline situation (purchase of electricity from the national grid and production of heat with 
natural gas fired boilers). 
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5. Technology replication potential and related impacts 
As stated in the description of the methodology, the monitoring of the demonstrators is not limited 
to the assessment of their performance after their start-up, but covers also their design, permitting 

and realization phases. The objective of this section is to analyze the potential for replication of 
the selected demo technologies based on the results of the whole monitoring phase. 

To this aim, seven criterion have been defined which assess the different aspects of the 
replicability of a technology, including availability of the exploited source, adaptation to different 
climate conditions, ease of authorization, implementation and operation, required investment cost. 

For each of the seven criteria, a score from 1 to 5 is assigned (from 1- low to 5-high); after the 
assignment of scores, an overall assessment is done, representing the potential for replication of 

the technology in Europe. The meaning of each score for every assessment criterion is presented 
in Table 91. 

Table 91: Evaluation Matrix for the Replication Potential 

Criterion 1 2 3 4 5 

Availability of required 

conditions 

Need for 

conditions 

currently not 

available in 

Europe 

Conditions 

available in a 

small part of 

Europe 

(< 20%) 

Fair availability of 

required conditions 

(20-60% of 

Europe) 

Conditions 

available in 

a large part 

of Europe 

(60-90%) 

Conditions 

available in 

all areas (> 

90% of 

Europe) 

Adaptability to different climates 

Solution not 

compatible 

with European 

climate 

conditions 

Solution 

applicable only 

in a small part 

of European 

climate areas 

(< 20%) 

Solution fairly 

applicable to 

European climate 

areas  

(20-60% of 

Europe) 

Solution 

applicable to 

climates of a 

large part of 

Europe 

(60-90%) 

Solution 

compatible 

with all 

climate areas 

in Europe 

(>90%) 

Ease of authorization 

Lack of a 

normative 

framework 

Long time 

needed for 

authorization 

(> 6 months) 

Medium time 

required for 

authorization 

(3-6 months) 

Short time 

needed for 

authorization 

(< 3 months) 

No need for 

specific 

authorization 

Ease of implementation 

Solution very 

difficult to be 

implemented 

in an existing 

heating/cooling 

system 

Implementation 

of the 

technology 

requiring major 

adjustments to 

the existing 

system 

Slight structural 

changes required to 

adapt the 

heating/cooling 

system to work 

with the new 

solution 

Only minor 

adaptation 

required to 

make the 

system work 

with the new 

technology 

Technology 

suitable to 

replace 

conventional 

alternatives 

without any 

changes 

Ease of operation 

Strong 

maintenance 

need and effort 

to guarantee 

operation 

Significant 

time and effort 

needed for 

functioning 

Maintenance and 

operation effort in 

line with other 

suitable 

alternatives 

Low effort 

required for 

technology 

operation 

Almost no 

need for 

maintenance 

and very 

limited 

effort for 

operation 

Integration of waste energy 

sources 

Technology 

not allowing 

any recovery 

of waste 

energy sources 

Solution 

allowing a 

limited waste 

energy 

recovery 

(<20%) 

Technology relying 

on a fair share of 

waste energy (20-

50%) 

Solution 

exploiting a 

significant 

amount of 

waste energy 

(50-80%) 

Technology 

relying 

almost only 

on waste 

energy 

sources 

(>80%) 
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Criterion 1 2 3 4 5 

Low CAPEX requirements  

CAPEX needs 

much higher 

than 

conventional 

alternatives (> 

+80%) 

Capital 

investment 

slightly higher 

than 

conventional 

solutions (+20-

80%) 

Capital investment 

in line with 

conventional 

alternatives (±20%) 

Solution 

cheaper than 

conventional 

alternatives 

(–20-80%) 

CAPEX 

requirements 

almost 

negligible 

compared to 

conventional 

alternatives 

(<–80%) 

 
The results of such an analysis are presented in Table 92 for five selected technologies among the 

CELSIUS demonstrators. It can be noticed that, out of the five selected demonstrators, in two 
cases the proposed solution foresees the creation of a synergy between the heating and the 

transport sector (WHR from tube ventilation, DH to ships), whereas two solutions concern the 
exploitation of further heat sources distributed within urban areas (sewage heat recovery, cooling 
by river water). This highlights the key role of heat mapping as a strategic tool for planning 

sustainable heating and cooling facilities in urban areas: the best available approach is to identify 
waste heat sources within urban areas in terms of location, available thermal output and time 

distribution, to overlap these data with a map of the heat demand in the same area and, finally, to 
identify the best technology to exploit the available source to cover the heat demand. 
 

Table 92: Assessment of the Replication Potential 

Criterion 
Sewage Heat 

Recovery 

Datacenters 

Cooling 

WHR from Tube 

Ventilation Shaft 

Cooling by 

River 

Water 

DH to 

Ships 

Availability of required conditions  5 4 2 3 2 

Adaptability to different climates  4 4 3 3 2 

Ease of authorization 1 5 3 2 4 

Ease of implementation 3 4 3 3 4 

Ease of operation 5 5 4 3 4 

Integration of waste energy sources 5 3 5 2 4 

Low CAPEX requirements  2 4 2 4 3 

Overall replication potential 4 5 3 2 3 

 

As regards the replication of the selected demonstrators, specific considerations and an estimate of 
the potential impact at European level based on the most recent available data are reported in the 

following paragraphs. 
 

5.1 Heat recovery from sewage water 

 
More than 84% of EU population is connected to a sewage network [31], share which increases if 

focusing the analysis on urban areas only; this means that the replication potential for the CO1 
demonstrator is particularly high, also due to the adaptability to different climate conditions and 
the use of conventional technologies that are economically viable. According to the analyses 

carried out within other research projects (e.g.: Stratego), 5% of total heat demand could be 
covered with heat recovered from sewage systems in cities and towns with more than 10,000 

inhabitants [32], which corresponds for Europe to an overall saving of about 150 TWh/y. 
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5.2 Efficient cooling of datacenters 

 
The total energy consumption of datacenters in Europe was, in 2007, of 56 TWh/y and is expected 

to increase up to 104 TWh/y in 2020, with an average PUE around 1.8 [33]; assuming a linear 
growth over this period, an energy consumption of 90 TWh/y can be estimated for 2016. Should 

the average PUE of the existing datacenters be potentially reduced to 1.6 thanks to the 
implementation of the technologies applied in 32ROe/33ROe demonstrator, a potential saving of 
10 TWh/y can be extrapolated for Europe. 

 

5.3 Waste heat recovery from tube ventilation 

 
In the world, underground metro systems are present in 148 cities, have a total extension of 11,000 
km and transport 151 million passengers/day; Europe has a relevant share over the total, having 50 

medium- and large-sized cities with metro systems, for a total length of 2,800 km and 31 million 
passengers/day [34]. Considering that the average distance between metro stations is of 1.0 km in 

Europe (the world level average is of 1.2 km), and the fact that all stations are located in urban 
areas where heat demand is significant, the replication of the LO2 demonstrator can potentially be 
done in 2,800 stations. Based on an average heat recovery of 1 MW per station, a total energy 

saving of 5 TWh/y can be estimated at European level. 
 

5.4 Cooling by river water 

The cooling demand in Europe was estimated in 2014 as 285 TWh/y, 1% of which is covered by 
DC systems [35]. In DC networks, free cooling with water from rivers, lakes and sea may cover a 

fraction of the total load between 20% and 80%, with values increasing from South to North [36]. 
Considering that, in average and conservatively, 30% of the district cooling load could be covered 

with river water, a total saving of 1 TWh/y can be extrapolated for this technology at European 
level. Additional savings of the same order of magnitude or even higher could also be achieved by 
realizing medium-sized river water cooling systems serving single buildings such as shopping 

malls, universities, hospitals, etc. Moreover, the possibility of exploiting free cooling sources may 
support the realization of further DC networks to the existing ones. 

5.5 District heating to ships at quay 

In 2014, European maritime transport systems carried more than 400 million passengers [31] 
through a network based on 329 main ports [37]. Although the impact of the GO3 demonstrator is 

high, both at global (primary energy savings, avoided GHG emissions) and at local (avoided 
pollutant emissions) level, its successful replication requires some specific conditions. Clearly, 

this technology is applicable only to cities with a harbor and a DH network, but even stricter 
requirements exist: indeed, the connection to DH is effective for ships stopping at quay for at least 
5 hours/day, and for ports where it is possible to connect ships to the mainland electricity grid (in 

order to allow switching completely off the onboard engines and boilers during the stop at quay), 
which is currently available only in a few ports in northern Europe. This currently imposes a 

strong limit to the replication of this technology, which could be overcome by planning the 
simultaneous implementation also of facilities for the connection of ships to the electricity grid. 
However, based on the current situation, the potential impact of this solution at European level 

cannot be estimated within this work. 
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6. Demonstrators monitoring and SCIS initiative  
Monitoring activities are relevant not only in the CELSIUS framework to quantify the benefits 

lead by the project but also outside project boundaries to create knowlege and awareness on 
district heating and cooling systems as crucial systems towards the achievement of resource 

efficiency goals in cities. Sound performance data could facilitate replication and widespread of 
DH/DC solutions especially when those data are shared in easy-accessible database and platforms.  
The Smart Cities Information System (SCIS) initiative is currently working in order to create a 

platform to collect and visualize aggregated monitored data coming from European demo nstrative 
co-funded projects on several topics: energy-efficiency in buildings, energy system integration, 

sustainable energy solutions on district level, smart cities and communities and strategic 
sustainable urban planning. 
Collaboration between CELSIUS project and SCIS initiative started in 2015, being CELSIUS one 

the projects selected to provide relevant data. Several interactions and information exchanges have 
been necessary to fine-tune SCIS templates for data collection and properly take into account the 

peculiarities of the demonstrators developed in CELSIUS.  
Currently SCIS has further developed those templates and is about to launch the so-called “self-
reporting” procedure to collect data from all involved projects by directly accessing the on- line 

SCIS platform and uploading the required data. 
A preliminary data exchange between the two projects was carried out, by sharing the 

measured/expected impact of the New CELSIUS demonstrators at city level. Three macro 
indicators are presented in the following sections: total investment, GHG savings and primary 
energy savings. Assumptions and estimations are presented for those demonstrators still under 

realization or for which monitored data are not available yet. 
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 Demo 

ID 

Demo name Primary 

Energy savings  

CO2 savings Baseline and assumptions 

R
o

tt
e
r
d

a
m

 

RO1 The heat hub 4,303 
MWh/year 

837.5 ton/year Baseline  
The same amount of recovered heat by the Heat Hub is produced by means of a 
big centralized gas boiler connected to the district heating network 

RO2 Industrial ecology   no data 
available yet 

no data 
available yet 

Baseline  
For this specific case, the baseline situation will be referred to the situation prior 
to the implementation of the technical solution, where heat at Meneba grain 
processing plant is provided by conventional steam boilers also for low 
temperature requirements. 
 

RO4 Integrated cooling 
solutions 
(Electric cooling chillers 
replaced by absorption 
chillers) 

 no data 
available yet 

no data 
available yet  

Baseline  
Electric cooling chillers  

G
o

th
e
n

b
u

r
g

 

GO1 
estimation 

Buildings as short term 
storage 

776 MWh/year 1,426 ton/year Baseline  
The same buildings without the implementation of the active heat load control 
technology 
 

Assumptions: 
12 buildings; 10% energy savings considering as baseline: building average 
consumption 500 MWh/year 
PEF 1.1;  
EF 0.202 (considering this demo optimizes the operation of natural gas driven 
facility) 

GO2 DH to white goods 8 MWh/year 59 kg 
CO2eq/year 

Baseline  
The same type of laundry rooms, equipped with standard new white goods, using 
only electricity (thus, also for heating purposes) as energy vector 

GO3 DH to ships 70 MWh/year 145 ton/year Baseline  

The same ship, using standard oil fired boilers for heating purposes at 
quay 
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GO4 
estimation 

River cooling  54 MWh/year 1 ton/year Baseline  
No free cooling 

 

Assumptions 
Free cooling production 45 MWh; 15MWh related to pumps consumptions--> 
energy savings compared to baseline 30 MWh  
PEF=1.8 (Swedish electric grid)  
EF 0,023 

G
e
n

o
a

 

GE1 
estimation 

Waste energy recovery 
from the natural gas 
distribution network 

5,300 
MWh/year 

1.090 ton/year Baseline  

The baseline situation is referred to a standard lamination process where 
mechanical energy inherent in the pressurized gas (24 bar) is wasted and 

heat to the final end-users is supplied by means of independent gas-fired 
boilers. In particular, baseline situation can be detailed by referring to the 
two main implemented equipment (expansion turbine and CHP): 

 without the realization of the expansion turbine, mechanical 
energy inherent in the pressurized natural is wasted within a 

standard lamination process; thus, electricity required by the 
district is generated by the traditional mix of Italian electric grid; 
 

 without the gas fired CHP plant and the related heating network 
foreseen for the surrounding Gavette district, heat from the gas 

expansion process is wasted and heat is supplied by means of 
independent gas-fired boilers. 

L
o

n
d

o
n

 

LO2-

LO3 

Waste heat recovery 
from Tube Ventilation 
Shaft  

17% (absolute 

numbers will 
be provided 
once the demo 

will be in 
operation) 

15% (absolute 

numbers will 
be provided 
once the demo 

will be in 
operation) 

Baseline  

Baseline situation for LO2-3 project will be referred to the common mix 

of heating systems used in London, consisting of natural gas fired boilers, 
oil fired boilers, electric heaters and electric heat pumps. The reference 
and typical features of these systems will be a census of heating systems 

at city level or, better, at district level or, even better, a study done on the 
new loads to be connected to the district heating system during LO3 

expansion. 
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C
o

lo
g

n
e
 

CO1 Waste energy recovery 
from the sewage 
network  

289 MWh/year 
per site  

29 ton 
CO2eq/year per 
site 

Baseline  

The baseline situation to which comparisons are made corresponds with 

the use of gas-fired condensing boilers as the sole equipment for heating 
the same schools. 



 

  

 

126 
 

 

 

Gothenburg demonstrators 

 

 

Gothenburg demonstrators 

GO1- Using buildings as short term storage 

GO2- District heating to white goods 

GO3 –District heating to ships 

GO4 – River cooling  

Total investment  3,181,439 € 

GHG savings 1,572 ton CO2e/year 

Primary energy savings 908 MWh/year 

 
 

London demonstrators 

 

 

London demonstrators 

LO1 Active network management  

LO2 Capture of identified sources of waste heat and integration of thermal store 

LO3 Extension of the Bunhill seed heating system” 

Total investment  7,507,133 € 

GHG savings No data available yet 

Primary energy savings No data available yet 

 

 

Genoa demonstrator 

 

 

Genoa demonstrator 

GE1 Energy recovery from the natural gas distribution network  

Total investment  2,683,260 € 

GHG savings 1,090 ton CO2e/year 

Primary energy savings 5,300 MWh/year 

 

 

Cologne demonstrators 

 

 

Cologne demonstrators 

CO1-SET1 Sewage water- in school buildings 

Total investment  2,251,206 € 

GHG savings 86 ton CO2e/year 

Primary energy savings 867 MWh/year 
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Rotterdam Demonstrators 

 

Rotterdam demonstrators 

RO1 The Heat Hub 

RO2 Industrial ecology  

RO4 Integration cooling solutions 

Total investment  2,088,628 € 

GHG savings 838 ton CO2e /year 

Primary energy savings 4,303 MWh/year  
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7. Conclusions 
The present deliverable has presented both qualitative and quantitative information related to the 
Celsius demonstrators. With regards to the qualitative aspects, the status of the demonstrators 

under realization process has been presented highlighting main achievements, main conclusions, 
possible lesson learnt and foreseen next steps. Concerning quantitative aspects, information 

related to monitored data and calculated key performance indicators for those demonstrators 
already in operation have been presented. Information about the following demonstrators has been 
included:  

 Already existing demonstrators: 6COe, 2GOe, 7GOe, 8GOe, 9GOe, 11GOe, 19GOe, 
20GOe, 36GOe, 16ROe, 15ROe, 32ROe, 32ROe); 

 New demonstrators: CO1-SET1, RO1, GO1, GO2, GO3, GO4, LO1.  
An additional chapter has been dedicated to the analysis of the replication potential of some of the 

CELSIUS technologies. Further analyses will be included in the final version of the present 
deliverable. Moreover information about the established collaboration with the SCIS project is 

included.  
 
KPI calculations have been adapted to the current status of data availability at demo sites. In 

some cases, indicators presented in D4.1 have been slightly modified according to the system 
operation as well as to data availability. Updated calculations will be included in the final version 

of current deliverable, foreseen at M57. 
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